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Section Material Type Size
Estimated	
  
Quantity	
  

Cost/Unit
Budgeted	
  Cost	
  

(Rand)
Actual	
  Cost	
  (Rand)

Anticipated	
  
Additional	
  Costs	
  

(Rand)

Anticipated	
  Total	
  
Costs	
  (Rand)

Notes

SAP	
  Timber 38x114x6 4 123.6 494 494 494 final
SAP	
  Timber	
   38x114x3 1 61 61 61 61 final
PVC	
  Pipe 110x6 4 205 820 820 820 final
PVC	
  Bends 110x95 1 34.95 35 35 35 final
PVC	
  Welding P/Seal 500ml 1 119 119 119 119 final
Polycop	
  Pipe 15mm 10 6.9 69 69 69 final

Delivery	
  Charges 0.5 150 75 75 75 final
Stop	
  Tap	
  Brass 15mm 1 79.9 72 72 72 final
Nails	
  Wire 75mm 1 25 25 25 25 final

Irrigation	
  Sheeting 675 675 675 final,	
  Bought	
  from	
  Build	
  It	
  
Plumbing	
  Tee CXCXC 15mm 3 80 80 80 final
Plumbing	
  Elbow CXC	
  DZR 15mm 3 64 64 64 final,	
  Includes	
  R17.70	
  VAT	
  

(insert	
  new	
  rows	
  above	
  here)
2589 2589 0 2589

Concrete Afrisam 9m^3 10300 0 0 final,	
  Donated	
  by	
  AfriSAM
Black	
  Plastic	
  Sheeting 3m	
  x	
  30m	
  x	
  250mm 916.6 917 917 917 final

Black	
  Sheet SABS 3x30x250 1 530 530 504 504 final
Boots Safety	
  Gum	
  Boot 2 125 250 250 250 final

Box	
  Timber 38mm	
  x	
  114	
  mm 7 123.6 865 865 865 final

Cement Lucky 50kg 8 61.39 491 491 491 final,	
  (finishes	
  on	
  floor	
  over	
  preexisting	
  
concrete)

Cement Lucky 50kg 2 69.98 140 140 140 final
(insert	
  new	
  rows	
  above	
  here)

Concrete	
  Subtotal 13493 3166 0 3166
Nails Wire 75mm	
  per	
  kg 20 17.54 351 351 351 final
Nails Wire 75mm	
  per	
  kg 1 22.50 23 23 23 final
Nails Wre 75mm	
  per	
  kg 1 25.00 25 23 23 final

Raw	
  Linseed	
  Oil 750ml 3 33.76 101 101 101 final
Tile	
  Adhesive Ezee 20kg 12 26.67 320 320 320 final
Tile	
  Grout Ezee	
  L/Grey 5kg 5 45.35 227 227 227 final
Tile	
  Spacer P/60 3mm 5 24.50 123 123 123 final

Trim Pine	
  Skirting 69x15x3 12 28.92 347 347 347 final
Tile Sylvan	
  Floor	
  Cherry	
  1.88 41 147.00 6027 6027 6027 final

Foam	
  &	
  Plastic	
  Combo M2 76 10.12 769 769 769
(insert	
  new	
  rows	
  above	
  here)

Floor	
  Subtotal 8312 8310 0 8310
Exterior	
  Cladding KlipLok	
  Roof	
  Sheet .5mm 237.5 20.00 4750 4750 4750 final

Safetops 90mm 4 77.26 309 309 309 final,	
  Come	
  in	
  bags	
  of	
  100
Internal	
  Cladding PrimaFLEX 1200x3000x9mm 36 378.00 13608 13608 13608 final

Insulation VITATHERM 40mmx1.2x10m 13 188.00 2444 2444 2444 final
Wooden	
  Studs	
  &	
  Columns SAP	
  XXX	
  TR 50mm	
  x	
  76mm	
  x	
  6600mm 26 137.00 3562 3562 3562 final
Galvanized	
  Carport	
  Post 76mm	
  RND 2 175.40 351 351 351 final

Rounding 1 0.04 0.04 0.04 0.04 final
Drywall	
  Screws Course 6x25 1000 0.12 120 120 120 final

Sealant White	
  Alcolin	
  Acrylic 12 19.29 231 231 231 final
Trim Rhino	
  Cornice 75x3000 12 27.43 329 329 329 final
Nails Wire 100mm	
  per	
  kg 10 17.54 175 175 175 final
Nails Wire 100mm	
  per	
  kg 1 22.50 23 23 23 final
Nails Wire 100mm	
  per	
  kg 1 25.00 25 23 23 final

Coach	
  Screws Galvanized .10x40mm 60 1.08 65 65 65 final
(insert	
  new	
  rows	
  above	
  here)

25992 25990 0 25990
IBR Roof	
  Sheet 3.6m 2 128.20 256 0 0 Sorced	
  from	
  CORC/ISN	
  surplus
IBR Roof	
  Sheet 6.6m 16 235.00 3760 0 0 Sorced	
  from	
  CORC/ISN	
  surplus

Timber SAP	
  XXX	
  TR. 38mm	
  x	
  114mm	
  x	
  6.6m 10 117.00 1170 1170 1170 final
Safetops 75mm 6 52.62 316 316 316 final,	
  100	
  per	
  bag

Anchor	
  Nail FAN 8x120mm 300 2.14 642 642 642 final
Truss	
  Hanger 38mm	
  x	
  1.2mm 20 11.00 220 220 220 final
Gypsum	
  Board 1.2x3.4x6.4m 21 102.04 2143 2143 2143 final

Nails Clout 32mm	
  per	
  kg 4 39.80 159 159 159 final
Gutter 1000 1000 1000

Insulation SISALATION	
  405 1.25x40m 2 800.00 1600 1600 1600 final
Nails Wire 100mm	
  per	
  kg 1 20.00 20 20 20 final
Timber SAP	
  38x38x60	
  RGH	
  TR	
  XXX 36 40.83 1470 1470 1470 final

Drywall	
  Screws 6x25	
  Course 200 0.12 24 24 24 final
Drywall	
  Screws 6x32	
  ea 800 0.12 96 96 96

(insert	
  new	
  rows	
  above	
  here)
12876 7218 1642 8860

Door U1Meranti	
  w/	
  Frame 600x900 1 270.00 290 270 270 final
Door U2	
  Meranti	
  w/	
  Frame 1155x900 1 340.00 340 340 340 final

Entrance	
  Door M6P	
  Colonail	
  6	
  Panel	
  Door 2 700.87 1402 1402 1402 final
Entrance	
  Door Split	
  Door 1 1500.00 1500 1500 1500 final

Lockets Mortice	
  3	
  Lever	
  Lockset 2 65.79 132 132 132 final
Varnish C/Tone	
  Y/Wood	
   5Lt 1 411.80 412 412 412 final

Lacquer	
  Thinners 750ml 2 21.92 44 44 44 final
Steel	
  Butt	
  Hinge S/Hinge	
  P/Pair 100	
  x	
  75 2 21.93 44 44 44 final

Lockset Mortice	
  3	
  Lever 1 75.00 75 75 75 final
Hinge S/Hinge	
  P/Pair 100x75 2 25.00 50 50 50 final

PD1	
  Stable	
   FLB	
  P/Pack 1 1000.00 1000 1000 1000 final
(insert	
  new	
  rows	
  above	
  here)

5288 3636 1632 5268
Partition Timber	
  SAP	
  XXX	
  TR 50	
  x	
  76x	
  3600 20 78.63 1573 1573 1573 final

VADEK	
  HI	
  Hiding	
  Contrator 2 192.97 386 386 386 final
(insert	
  new	
  rows	
  above	
  here)

1959 0 1959 1959
Toilet ASTINA	
  C/C	
  Suite	
  Complete 2 700.87 1402 1402 1402 includes	
  basin
Sink Bella	
  Pillar	
  Tap 15mm 1 170.24 170 170 170

Water	
  Supply	
  Lines	
  &	
  Fixtures 2000 2000 2000 *
Plumber 2000 2000 2000 *

(insert	
  new	
  rows	
  above	
  here)
5572 0 5572 5572

wiring,	
  outlets,	
  switches 1000 1000 1000 *
lights 1000 1000 1000 *

Electrician 1000 1000 1000 *
(insert	
  new	
  rows	
  above	
  here)

3000 0 3000 3000
Pine	
  Shelf 610mm	
  x	
  2400mm 1 324.95 325 325 325
Wall	
  Band 1830mm 3 124.95 375 375 375
Brackets 457mm 3 41.95 126 126 126

Burglar	
  Bars 5000 6500 6500
Paint	
  &	
  Wall	
  Finishing 2000 2000 2000

Carpeting 2000 2000 2000
Bath	
  Cabinet/Changing	
  Counter 2000 2000 2000

Paint VADEK	
  HI	
  HIDING	
  CONTRATOR 2 200.00 400 400 400 final
Paint VADEK	
  HI	
  HIDING	
  CONTRATOR 1 174.56 175 175 175 final

Paint	
  Tint NEWDEN	
  UNI.	
  TINT	
  25ml 4 10.00 40 40 40 final
Painters	
  Tape FIBRE	
  TAPE 45m 4 35.00 140 140 140 final

(insert	
  new	
  rows	
  above	
  here)
Finishing	
  Subtotal 12581 755 13326 14081

Counter-­‐Tops 1 800 800 800 800
Cabinets On-­‐the-­‐Wall	
   1 2000 2000 2000 2000

Counter	
  Cabinets Under-­‐the-­‐Sink 1 2000 2000 2000 2000
(insert	
  new	
  rows	
  above	
  here)

Kitchen	
  Subtotal 4800 0 4800 4800
Materials	
  Delivery	
  Charge 3 180 540 540 540 From	
  LTD	
  Building	
  Supplies,	
  final
Materials	
  Delivery	
  Charge 1 205.20 205 205 205

Materials	
  Delivery	
  Charge 1 150.00 150 150 150
VAT 1946 0
VAT 1551 0
VAT 3834 0
VAT 135 0
VAT 637 0
VAT 63
VAT 13
VAT 951

(insert	
  new	
  rows	
  above	
  here)
10025 895 0 895

106486 52559 31930 84489

8	
  laborers 8*120R/day/25	
  days 25	
  days 120R/day 24000 8450 15550 24000
Foreman 25	
  days 170R/day 4250 4250 4250
Prepwork UGM 8000 8000 8000

(insert	
  new	
  rows	
  above	
  here)
36250 16450 19800 36250 CORC
28250 16450

Generator	
  Hire	
  Per	
  Day 25 200.00 5000 2500 2500 CORC
Roller	
  Tray	
  Sets 2 14.03 28 28 28
Paint	
  Brush LEO	
  Pride 100mm 2 48.26 97 97 97

Saw Hand	
  B/I	
  PROF 500mm 1 79.90 80 72 72
Trowel	
  Plaster w/Handle	
  MTS6280 1 59.00 59 53 53
Tape	
  Measure B/I	
  EXP 7.5m 1 58.30 58 52 52

Hose Clear	
  Thin	
  P/M 12mm 16 10.00 160 144 144
Roller	
  Tray	
  Sets 3 15.99 48 48 48

(insert	
  new	
  rows	
  above	
  here)
TOOL	
  TOTAL 33780 16944 2500 2994

Double	
  Basin	
  Sink 1 700 700 700 700
Faucet 1 400 400 400 400

Domestic	
  Burner Electric 1 2400 2400 2400 2400
Small	
  Refrigerator 1 2500 2500 2500 2500

Large	
  Pots 2 400 800 800 800

Cooking	
  Utensils Plastics	
  Warehouse 1 600 600 600 600 includes	
  chopping	
  board,	
  knives,	
  spatula,	
  
wooden	
  spoon,	
  etc.	
  

Kiddie	
  Cups,	
  Plates,	
  Utensils 30 -­‐ 450 450 450
Sponge	
  &	
  Soap 1 40 40 40 40
Drying	
  Rack 1 60 60 60 60
Refuse	
  Bin 1 280 280 280 280

Cleaning	
  Equipment 1 260 260 260 260 bucket,	
  mop,	
  and	
  broom
Large	
  Mixing	
  Bowls 2 40 80 80 80

Trays 2 35 70 70 70
(insert	
  new	
  rows	
  above	
  here)

8640 0 8640 8640

106486 52559 31930 84489
36250 16450 19800 36250
33780 16944 2500 2994

EQUIPMENT	
  TOTAL 8640 0 8640 8640
CONTINGENCY	
  (15%) 27773 0 5000 5000
GRAND	
  TOTAL 212929 85953 67870 137373

*	
  =	
  needs	
  further	
  research

PROJECT	
  SUMMARY:

LABOR	
  TOTAL

Labor

Tools	
  

Kitchen	
  Equipment

VAT	
  &	
  Miscellaneous	
  Subtotal

MATERIALS	
  TOTAL

Foundation	
  Base-­‐
Concrete

Walls

Roof	
  &	
  Ceiling

Electrical	
  Subtotal

Doors	
  &	
  Windows	
  Subtotal

Interior	
  Partitions	
  Subtotal

VAT	
  &	
  Delivery

MATERIALS	
  TOTAL

LABOR	
  TOTAL

TOOLS	
  TOTAL

Flamingo	
  Crescent	
  Crèche	
  -­‐	
  Running	
  BOQ

Wall	
  Subtotal

Drainage	
  Subtotal

Roof	
  &	
  Ceiling	
  Subtotal

Drainage	
  Plan

Doors	
  &	
  Windows

Interior	
  Partitions

Plumbing

Electrical

Finishing	
  Interior	
  &	
  
Misc.

Kitchen

Floor

Plumbing	
  Subtotal



M T W Th F M T W Th F M T W Th F M T W Th F M T W Th F M T W Th F
Clear Lot 1 11/10/14 11/10/14 2
Dranaige 3 11/13/14 11/17/14 2

Order Materials 1 11/18/14 11/18/14
Concrete Box 1 11/24/14 11/24/14 3

Slab Box/Pour Concrete 1 11/24/14 11/24/14 2
Build/Assemble Walls 2 11/25/14 11/26/14 5

Roof 2 11/27/14 11/28/14 5
Doors 2 11/27/14 11/28/14 5

Windows 3 11/28/14 12/02/14 5
Wall Insulation 4 11/28/14 12/03/14 5

Interior Cladding 4 12/01/14 12/04/14 5
Concrete Sub-Floor 4 12/04/14 12/09/14 5

Ceiling Insulation 2 12/08/14 12/09/14 5
Exterior Painting 2 12/08/14 12/09/14 5
Ceiling Cladding 3 12/10/14 12/12/14 5
Interior Painting 3 12/11/14 12/15/14 5

Flooring 2 12/11/14 12/12/14 4
Interior Plumbing 1 12/15/14 12/15/14 4

Partitions 2 12/16/14 12/17/14 5
Kitchen 2 12/18/14 12/19/14 5

Bathrooms 2 12/18/14 12/19/14 5

Week 1 Week 2 Week 3 Week 4
Nov 10 - 14 Nov 17 - 21 Nov 24 - 28 Dec 1 - 5

Little Paradise Construction Schedule
Dec 8 - 12

Week 5
Dec 15 - 19

Week 6Task Name Duration Start Finish
Construction 

Crew Size
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