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Abstract 

 

Located in Khayelitsha, an informal settlement outside of Cape Town, South Africa, the 

Indlovu Centre seeks to promote community development through ecologically mindful 

practices. Our group worked with the community to design and build a communal laundry 

facility to help alleviate the labour-intensive task of washing. In keeping with the ideas of 

permaculture and sustainability central to the planned development of an Eco-Village in all of 

Monwabisi Park, rainwater harvesting and an irrigation system were integrated for a final 

design capable of operating with no input of municipal water and no emitted waste.   
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Executive Summary 
 

 Rapid population growth coupled with inefficient political, economic or social systems 

have resulted in the creation of informal settlements in developing countries around the world.  

As the city of Cape Town, South Africa moves forward in the post-apartheid era, the large 

number of settlements that surround the city still suffer from the effects of the country’s previous 

political system.  Monwabisi Park, the southernmost division of Khayelitsha, is a predominantly 

black township located 30 km from the center of Cape Town.  Because of the lack of community 

resources as well as a high unemployment rate, residents of Monwabisi Park face social and 

economic concerns that have led to underprivileged communities (Berner, 2004).  Two years 

ago, the Indlovu Centre was established in one such community as a vibrant centre of community 

development.  Officially opened September of this year, 2007, the Indlovu Centre’s network of 

community buildings served as the primary location of our project work.  

In this project, our team assessed the current laundry practices of the residents of 

Monwabisi Park and designed and constructed a communal laundry station that addressed the 

issues of water conservation, washing-related ergonomics and sanitation.  The project promoted 

resident participation as well as concepts of permaculture and sustainability, topics too often 

overlooked in both developing and developed countries (Zetter, 2006). 

The poverty of the informal settlements has garnered the aid of many non-governmental 

organizations (NGOs), such as our sponsor, the Shaster Foundation. Shaster is the legal entity 

representing the community work of our liaison, Dianne Womersley (hereafter referred to as Di) 

in developing the Indlovu Community Project in Monwabisi Park. Di spent time in different 

communities of Khayelitsha working to establish crèches (day care centers), deciding to settle in 

Monwabisi after observing an unusually strong sense of pride and good spirit exhibited by the 

people. After raising funds and support to build a youth centre, guest house, and community 

clinic in addition to the crèche, she expanded her vision to the creation of a fully sustainable Eco-

Village built on ecologically responsible practices (Irrgang, 2005).  

In early 2007, the HCI foundation - a philanthropic organization created by Hosken 

Consolidated Investments Ltd. - offered R1.5 million to build 20 Eco-Cottage style homes 

(wood-framed structures with sandbags providing insulation and stability through mass). The 

inability of the community to decide who should receive the homes, indicative of the intricate 

political situation, has caused the Shaster Foundation to work towards the creation of a master 
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plan for turning the whole of Monwabisi Park into an Eco-Village, addressing issues such as 

sanitation, water conservation, public space and amenities, emergency access, and promotion of 

community relations.  

In our preliminary interviews with Di we discussed how best we could concentrate our 

efforts to make a significant impact in our limited time on site. It became apparent that doing 

laundry posed many problems for the residents of Monwabisi, and had implications for some of 

the broader social and environmental issues facing the community. Water in the informal 

settlements is almost exclusively available through municipally installed taps, with an average of 

about 30 families sharing one water source. Water must be carried long distances to the home in 

many cases, and coupled with the task of washing and wringing dry each garment, laundry is a 

physically taxing chore that is left solely to women. Used wash water is simply dumped into the 

street, creating breeding grounds for disease, and also wasting a precious resource in a region 

with dry summers and arid soil. Our project focus was to find a practical solution to these 

interconnected issues that would promote our sponsor‟s vision of an ecologically responsible 

community.   

 Our team designed and constructed a communal laundry station at the Indlovu Centre 

which addressed the issues of water conservation and sanitation.  There were three main 

components to our design: a rainwater harvesting system, a washing station and a greywater 

irrigation system.  

To achieve our project goals, the team identified several main objectives: 

 Build strong relations within the community 

 Gather information about laundry practices 

 Explore options for water collection, laundry and irrigation 

 Design laundry station 

 Evaluate and revise proposed design 

 Build laundry station 

 

A major portion of our initial time in Monwabisi was spent interacting with members of 

the Indlovu Centre and gaining a better understanding of community dynamics.  We spent time 

helping in the soup kitchen, interviewing community leaders and talking to local women about 

the task of washing clothes.  We also spent time with members of the youth centre, helping them 
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with various projects such as making flowers out of recycled bottles for the Christmas tree 

display at the Civic Centre.  The Mayor of Cape Town invited the community to the tree lighting 

ceremony where the Indlovu’s male choir, the Khayelitsha United Black Mambazo, performed 

for the guests.  Building strong relationships with members of the community was central to our 

project because those individuals played a key role in helping us with the design and 

construction of the laundry station.  Also, it afforded the opportunity for cross-cultural exchange, 

sharing and friendship, all of which the Indlovu Centre considers critical to youth development 

and the future of the program.   

Because of the substantial amount of rainfall that Cape Town receives, our team decided 

to utilize a rainwater harvesting system for the laundry station.  We assessed the potential 

amount of rainwater that could be harvested from the roof of the youth centre and organized that 

information into a chart based on monthly rainfall statistics.  Using that information, our team 

determined the size and number of water storage tanks needed for the project.  Research was also 

conducted in the area of irrigation systems.  Soakaways, a slow drip irrigation method, seemed a 

fitting choice because of its low cost and simple design. 

The design process was shaped by many considerations unique to the environment in 

which the system had to function. Though the existing laundry practices had many negative 

effects, they were extremely simple, and our design had to be at least as easy to use if it were to 

be successful, regardless of positive ecological impact. The social nature of the laundry process 

also had to be respected and preserved, requiring promotion of user interaction and minimal 

disturbance of existing thoroughfares and communal areas while still making efficient use of the 

scarce space available. A layout of the project site is shown in Figure 1. The final design evolved 

as a best fit to the observed opportunities and limitations present at the Indlovu Centre.   
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Figure 1: AutoCAD Layout of the Indlovu Centre 

 

The resulting design consists of three main components: a rainwater harvesting system, a 

laundry station, and a greywater irrigation system. The rainwater harvesting system incorporates 

two 1500 litre water storage tanks fed by gutters from the roof of the youth centre and raised to a 

height of 2.4 meters to allow for a gravity feed of the collected water. Beneath the raised tanks 

are two identical 1500 litre tanks to serve as overflow containers during the winter months when 

our estimates suggest rainfall is likely to exceed regular water usage for laundry purposes. From 

the raised tanks, PVC tubing painted black to make best use of solar heating carries the stored 

water along the side of the centre to the laundry station in front. Four stainless steel wash basins 

(two sets of two facing one another) with individual taps and inclined ribbed edge are used for 

washing. The station is enclosed by an aluminium fence to prevent theft and irresponsible use of 

the water supply, and a roof of translucent corrugated plastic provides shade during the summer. 

From the basins, the greywater is carried by tubing which runs under the adjoining street and 

provides drip irrigation to a grove of six fruit trees.  An isometric drawing of our final design is 

shown in Figure 2. 
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Figure 2: Isometric Drawing of the Laundry System 

 

The construction of the laundry system was shared between our team and active members 

of the Indlovu Centre.  Their labour manager organized volunteers for our project work and gave 

us access to all the tools that were available onsite.  The water storage tank stands along with the 

wash basin stand were designed by our team and constructed at Eco-Beam, a company 

specializing in building houses out of sandbags and wood framing. The gutters were repositioned 

to drain into the upper storage tanks, and PVC fittings were used to route the water with ball 

valves used to control flow. Trenches were dug to lay the irrigation piping across the street to a 

small grove of three banana and three pear trees.  Finally, a security fence was installed around 

the laundry station to prevent theft of components.   

The resulting laundry facility, as illustrated by Figures 3, is an example of a sustainable 

system, capable of operating without input municipal water and producing no waste.   
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Figure 3:  Completed Laundry Station 

 

The finished laundry station both met and exceeded the original project goals. While 

serving as an example of sustainability and permaculture, the laundry system had further 

community implications which included a potential laundry business and low-cost replicability 

options for individual households. The excited reaction of those present when water was first run 

through the system was indicative of the positive community reception, from the women now 

able to do their laundry at the new facility to the workers with a place to wash up at the end of 

the day. In addition, the Shaster Foundation has decided to implement a similar greywater 

irrigation system in their coming community centre.  Because the workers at the Indlovu centre 

took a hands on approach in the construction of this project, they have the knowledge and skills 

necessary to build similar systems in the future as well as a working example to follow.  The 

project was an experience in the culture and customs of a South African township, as well as a 

lesson in the need for patience and flexibility throughout the design and construction process.  
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Chapter 1:  Introduction 
 

Monwabisi Park, a settlement outside of Cape Town, South Africa, is one of many 

settlements left struggling in the wake of the country‟s apartheid history. The poverty faced by 

the residents of South Africa‟s informal settlements is shared by much of the developing world, 

where malnutrition, unemployment, and disease are among the daunting issues faced by poor and 

often fledgling governments. Aiding global poverty is a task that often falls to non-governmental 

organizations, and is the subject of much research among social scientists. It is an issue for which 

generally applicable solutions are hard to come by, and work is most often needed at the local 

level. In conditions where there is a scarcity of resources, the principles of conservation and 

sustainability have become increasingly useful in the effort to improve the living conditions of 

the disadvantaged. 

 Monwabisi Park was developed in the 1980‟s to accommodate the overflow of migrants 

from surrounding townships, and faces many of the same economic and social problems that 

have emerged in developing countries.  Today, Monwabisi Park is home to over 15 thousand 

people with a 50% unemployment rate.  The Household Subsistence Level, defined as the 

minimum income a family can live on in this particular area, is R1900 per month (256 USD)
1
, 

which 80% of the population fails to attain.  The poor economic state of the settlement is 

evidenced by the fact that 67% of the population lives in informal housing.  These dwellings are 

small, extremely basic in design and most lack running water.  Sanitation systems, such as flush 

or chemical toilets, are a rarity in Monwabisi.  Only 26% of the population has access to formal 

sanitation and it is estimated that on average 30 residents share one toilet (Cape Town Social 

Survey, 2005).  A small portion of the population still disposes of human waste in buckets, a 

method which poses serious health risks to a community where the leading cause of infant death 

is poor sanitation (Interview with Di Womersley, Sept. 10
th

 2007).  Developing a plan to address 

these needs and ensure public access to basic services would increase the standard of living in 

Monwabisi Park.   

 A viable solution to addressing the needs of the Monwabisi community is upgrading the 

settlement to a sustainable Eco-Village.  This initiative was first proposed by the Shaster 

                                                 
1
 All currency values are based on the exchange rate as of Oct. 1

st
 2007. 1 USD = 6.887 ZAR 
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Foundation, a non-profit organization that has been working in Monwabisi Park since 2005. In 

the past 2 years, Shaster‟s volunteer staff has been working hand in hand with residents to 

construct the Indlovu Centre, a network of community facilities that includes a health clinic, 

crèche, soup kitchen, youth centre and guest house. Programs have also been established to 

provide activities for local children, to teach unemployed women marketable crafts and to 

promote good personal and environmental health practices.  The centre has also engaged the 

community in the initial stage of upgrading housing to sandbag eco-cottages.  Earlier this year, 

the Hosken Consolidated Investments Foundation took interest in the efforts of the Shaster 

Foundation and offered R1.5 million to build 20 more eco-cottage style homes. Though a much 

needed gift, the issue of deciding which residents should receive new homes was not one that 

could be fairly decided by the governing body of the community, known as the Street Team. 

They have refused to accept any housing until a master plan has been created for the eventual 

improvement all homes in Monwabisi. The Shaster Foundation must now develop such a plan 

for the development of the Monwabisi Eco-Village, and address the concerns of the settlement 

while simultaneously engaging the community in the practices of sustainable development and 

permaculture.  

 The need for this master plan has presented the Shaster Foundation with much work to 

do.  Their approaches to resource conservation must now be integrated into a plan for a 

functioning community, and must allow for the eventual expansion to all the residents of 

Monwabisi Park.  Up to this point, the efforts of the Shaster Foundation have been primarily 

focused on addressing the expressed needs of the community, building towards sustainability by 

improving the status quo in a piecewise manner as opportunities present themselves. The task 

they face in developing the Eco-Village is not to ameliorate existing living conditions, but to 

design a community from the ground up, where the residents have the facilities and knowledge 

necessary to support themselves. This task is made all the more difficult by the conditions 

present in Monwabisi, which are not at all conducive to a working Eco-Village with proper 

sanitation, energy efficient facilities, a socially conscientious layout, and a means of producing 

for itself. Lessons learned and techniques developed in other Eco-Villages must be evaluated and 

adapted to the specific needs of the Monwabisi community. Much research is needed by the 

Shaster Foundation into what practical solutions are available to aid the development of their 

planned Eco-Village, and so it was necessary that our project team focused our efforts in order to 
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contribute to their more extensive development plan within the project timeframe.  Through 

discussions with our liaison, the process of washing clothes was identified as an area of great 

improvement opportunity.  Washing practices in Monwabisi had upstream and downstream 

interconnections to the broader issues of sanitation, water conservation and social interaction.  

Focusing on this issue allowed our team to make a considerable impact while narrowing our 

research domain.   

 The goal of this project was to assist the Shaster Foundation with their master 

development plan by contributing practical solutions to the related issues of water conservation, 

laundry practices and sanitation. A laundry station was designed and constructed using a 

rainwater harvesting system and an irrigation system for a resulting facility with the capability of 

operating with no input municipal water and no output waste. The team worked with the 

community through all stages of design and construction to build a system based not only on the 

principles of permaculture and sustainability, but on the expressed needs of the community.  
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Chapter 2:  Background  
 

Informal settlements have become a common problem in developing countries around the 

world due to rapid population growth and inefficient political, economic or social systems.  

Because of limited resource availability and often minimal municipal support, these settlements 

face social and economic concerns that have resulted in underprivileged communities and poor 

living conditions.  With the end of the apartheid era in South Africa, many urban upgrade 

projects have been initiated in the Cape Town area to address the concerns of local settlements 

(Engelbrecht, 2003).  The Shaster Foundation is setting a precedent with their efforts to upgrade 

the township of Monwabisi Park to an Eco-Village and they enlisted our help to aid in the 

development of a master plan in order to advance the project.  During the first few weeks of our 

project, we had several interviews with our liaison and the scope of our project narrowed from 

town planning to issues concerning communal laundry practices.  The following section will 

provide a general framework for the Eco-Village upgrade project as well as more specific 

information on water harvesting and communal washing facilities.  It will examine the history of 

Monwabisi Park and the work that the Shaster Foundation has done to initiate the settlement 

upgrade.  It will explore the concepts of sustainable development and permaculture in relation to 

informal settlements and include an analysis of several urban upgrade case studies completed in 

southern Africa. Finally, it will investigate practical approaches to water harvesting and 

distribution and possible approaches to communal washing that could be taken in Monwabisi 

Park.  By engaging the community and implementing a sustainable laundry system in 

Monwabisi, the Shaster Foundation moved closer to their ultimate goal of cultivating a thriving 

Eco-Village. 

 

2.1 Monwabisi Park  
 

 Monwabisi Park, situated on the coast of False Bay, is the southern-most division of 

Khayelitsha, a black township in South Africa.  Located only 30 km from the centre of Cape 

Town, Khayelitsha is home to between 500,000 and 1,000,000 residents; determining the exact 

population is difficult given the unregulated occupation of the land.  Despite its appealing coastal 

location and potential for development, Monwabisi faces pervasive social and economic 
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problems (Berner, 2004).  To fully understand the context of the township, one must look at its 

history; a development linked closely to South Africa‟s political and social past.   

 

2.1.1 Apartheid: the Politics Responsible for Informal Settlements 
  

During the apartheid era, black Africans were restricted from entering South Africa‟s 

urban areas by a set of laws and regulations known as influx control.  These laws facilitated the 

exploitation of inexpensive black labour, while also decreasing the number of labourers in white 

urban areas (Maylam, 1995).  However, with the gradual dismantling of those laws in the 1970s 

and with the eventual elimination of influx control in 1986, backyard shacks and informal 

settlements began to appear on the outskirts of major cities.   

Unsure how to control the growing populations in formal residential areas and informal 

settlements, authorities resorted to „urban renewal‟ projects which commonly entailed eviction or 

forced relocation by demolition.  These drastic attempts to relocate large populations of black 

South Africans were met with strong opposition and eventually the government dropped their 

removal policies altogether (Engelbrecht, 2003). 

 The end of the apartheid in 1994 promised a more secure future for black South Africans 

and people began to move in even greater numbers from rural areas to cities in search of job 

opportunities.  Large areas of public land were soon occupied by small, informal shacks.  The 

government was unable to keep up with the demand for housing and populations in informal 

settlements continued to grow.  These settlements, including Khayelitsha, were without schools, 

health clinics, community buildings and even formal roads due to government policies that 

prohibited construction on illegally occupied land.  Basic amenities became luxuries to the 

unemployed residents of poor communities.  Such conditions as these have led to a spike in 

crime rates and widespread substance abuse (Engelbrecht, 2003). 

The system of apartheid made it possible for wealthy communities to exist alone, with 

almost isolated economies that require minimal contact with the poor.  Due to this underlying 

historical economic segregation, informal settlements lack the resources necessary to remain 

sustainable and many residents are forced to commute to wealthier areas looking for work or 

begging for money (Swilling, 2006). Today, poor living conditions and the absence of basic 
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services in informal settlements are considered some of the biggest and most urgent issues facing 

South Africa. 

 

2.1.2 Khayelitsha 
   

Khayelitsha was established in 1983, four years prior to the complete elimination of 

influx control.  When the surrounding townships of Langa, Guguletu and Nyanga were unable to 

support the masses of black Africans migrating to Cape Town, arrangements were made for 

Khayelitsha to be built.  Planners strategically located the settlement between the coast and the 

N2 highway so that authorities could easily control the small number of entry points.  They 

projected the settlement would house 250,000 people, less than half the population it is today.  

The layout of the township was structured solely for the development of small dwellings and no 

considerations were made for public access to basic services, community centres or health clinics 

(Berner, 2004).  

Because of the context in which Khayelitsha was developed, the township still lacks the 

essential basic services and public facilities that the residents need.  With little formal activity 

and few economic opportunities in Khayelitsha itself, over 50% of the population is unemployed.  

According to a survey conducted in three informal settlements in Cape Town, the average 

household consisting of 3 to 5 people has a monthly income of only R1315, about USD191, 

which includes state support grants that 41% of the population receives.  The Household 

Subsistence Level is defined as R1900 per month which only 20% of the population reaches. The 

extreme poverty that many of the residents face is evident in the fact that 61% of households 

don‟t always have food to eat (Cape Town Social Survey, 2005).  

With most residents belonging to the low-income economic group, 67% of the population 

in Khayelitsha lives in informal housing (Cape Town Social Survey, 2005).  The physical 

infrastructure of these houses is very basic and they are built from an array of recycled materials.  

Although most of the dwellings have access to electricity, almost none of them have direct 

access to water.  Most households have resorted to using paraffin for energy needs such as 

cooking.  Although it is a cheaper alternative to electricity, it can be dangerous and few residents 

are informed of the safety issues.  Paraffin stoves lead to hundreds of shack fires a year in 
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Monwabisi alone, leaving already hard-pressed families without homes (Interview with Di 

Womersley, Sept. 10
th

 2007). Typical informal housing in Khayelitsha is pictured in Figure 4. 

  

 

Figure 4: Informal Housing in Khayelitsha 

 (http://www.isrg.info/sitebuilder/images/Khayelitsha-458x390.jpg) 

 

Formal sanitation, such as flush or chemical toilets, is only accessible to 26% of the 

population.  It was estimated that on average 30 residents share one toilet (Cape Town Social 

Survey, 2005). A tenth of the population still relies on the bucket system, wherein residents 

dispose of human waste into a bucket that is emptied and reused.  This method poses seriously 

health risks to the community. With poor sanitation conditions being the leading cause of infant 

death in the area, sanitation is one of the most pressing issues facing the settlement (Khayelitsha 

Population Profile, 2004).  

Monwabisi, along with most of the informal settlements dotting the map of Cape Town, 

is in dire need of upgrading.  The living conditions in the settlement are unacceptable by any 

standard.  Addressing the needs of sanitation, water and electricity access, the lack of community 

centres, job opportunities and the poor infrastructure of the shacks is critical for the future well-

being of the community.   
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2.1.3 The Shaster Foundation and Indlovu Centre 
  

The information in this section and the one following was collected through the Shaster 

Foundation website and interviews with our project liaison and founder of the Shaster 

Foundation, Dianne Womersley.   

  

Prior to beginning her work in Monwabisi, Di spent time in different communities in 

Khayelitsha working to establish much needed crèches, or daycare centres. Her decision to stay 

in Monwabisi Park was largely based on the capability and sense of pride exhibited by the 

community, who collectively raised R1000 as funding for their own crèche, a very large sum 

given the poverty of the area. Through a cooperative relationship with the Monwabisi residents, 

she helped to expand the crèche into a group of facilities dubbed the Indlovu Centre, including a 

community clinic, soup kitchen, guest house, and community garden. The centre offers the basic 

services most needed in Monwabisi, and runs programs to offer productive activities for local 

children, teach unemployed mothers marketable crafts, improve literacy and professional skills, 

and promote good personal and environmental health practices. 

 

 

Figure 5: Members of the Indlovu Centre Preparing for a Foundation 

 

Finding that many organizations would not donate to an unregistered cause owing to the 

lack of tax benefits, The Shaster Foundation was created as a legal entity to represent the efforts 
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of Womersley and a small team of volunteers. The Foundation asserts on its website that it is “a 

non-profit organisation staffed by volunteers who care passionately about Africa, traditional 

culture, the environment, and respect for all peoples.” In parallel with the creation of the Indlovu 

Centre, the Shaster Foundation has experimented with many techniques of resource conservation 

and waste management, reflecting Di‟s background as a permaculturist. Examples are the 

earthworm toilet which converts waste to fertilizer for the community garden, biogas digesters 

used to collect methane from natural decomposition, solar ovens made from little more than 

cardboard boxes and aluminium foil that can be used in place of gas stoves, and a 5000 litre tank 

which collects rainwater from the roof of the crèche for use during the dry season. The Shaster 

Foundation has also developed an inventive relationship with the Cape Town film industry 

wherein old movie sets are donated and used as building materials at the Indlovu Centre. 

The Shaster Foundation‟s approach to helping the community is through assistance rather 

than administration. The community expresses a need, the Foundation seeks to find a solution, 

and the residents then provide the labour necessary to make it a reality. A principle achievement 

of this collaboration has been the construction of the first Eco-Cottage, a two story duplex-style 

home built of and sandbags and a wooden framework (pictured in Figure 6 and Figure 7).  

 

 

Figure 6: Filling Sand Bags 
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Figure 7: The Completed Eco-Cottage 

 

The community built structure serves as a potential model for the type of sustainable home that 

one day the Foundation hopes will serve as the primary dwelling in Monwabisi Park.  

 

2.1.4 The Need for a Master Development Plan 
 

Early in 2007, the HCI Foundation - a philanthropic organization created by Hosken 

Consolidated Investments Ltd. - took interest in the Shaster Foundation‟s efforts and offered 

R1.5 Million (~ $217,800) to build 20 Eco-Cottage style homes. Though the donation was much 

appreciated, it posed the difficult question of who would be chosen to live in the new homes. The 

decision was left with the local governing group, know as the Street Team. A council of 8 

respected community members, the Street Team is a body elected in each of the five subdivisions 

of Monwabisi Park to decide on disputes, carry out penance, and serve as the representing voice 

of the people. It was decided that there was no fair way to choose who should receive the new 

homes, and that none would be accepted until a plan was developed to guarantee the eventual 

inclusion of all the residents of Monwabisi in the upgrade.     

The Shaster Foundation is now in an excellent position to make a difference in the 

community, but the challenges they face are significant. They have been given the opportunity to 

plan a sustainable community from the ground up, following the Eco-Village model (a concept 

to be explored in the following sections), but must find ways to adapt the theory to a system that 

will be able to function in the conditions specific to Monwabisi. A great deal of research and 

preparation is required to present a plan considerate of community layout, resource conservation, 
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emergency service access, renewable energy sources, waste management, public facilities, and 

utilization of common space, among others. Though we could not hope to ameliorate all of these 

issues during the project period, it was our goal to assist the Shaster Foundation by focusing on a 

practical solution involving the often overlapping problems of water conservation, communal 

laundry, and sanitation, which will be expanded upon later in this paper. 

 

2.2 The Eco-Village as an Urban Model 
 

In order to appreciate the Shaster Foundation‟s intent in planning an Eco-Village, it is 

necessary to understand the evolution of the idea and its underlying principles. This section will 

explore the Eco-Village as a potential model for upgrading informal settlements by exploring its 

development and current role, establishing the central ideas of sustainable development and 

permaculture, and evaluating case studies from which lessons may be learned.  

 

2.2.1 The Emerging Role of the Eco-Village 
 

Urbanization coupled with global population increase has put tremendous strain on the 

modern city. Over 50% of the world‟s population now lives in cities, and the percentage is 

expected to rise to 75% by 2050, when the world population will be an estimated 9 billion 

(Irrgang, 2005). This influx brings with it a great demand for the resources, jobs, and living 

space that are already in high demand in urban centres. Without assertive action, the urban 

migration will become unmanageable, and thus the need for planning has become an increasing 

concern. Much research has therefore been dedicated to finding solutions sympathetic to the 

social, environmental, and economic considerations of urban development. 

The solution central to our project, and one that has emerged as an urban model with 

considerable potential, is the Eco-Village. As its name implies, the concept of an Eco-Village is 

that of an ecologically mindful community emphasizing conservation and self-sufficiency to 

promote a lifestyle that is both environmentally maintainable and socially meaningful. Through 

inventive techniques of resource and energy management, Eco-Village residents seek to 

minimize the harmful effects of their habitation on the surrounding environment and reduce the 

need for purchasing externally produced goods and services (Irrgang, 2005). Eco-Villages draw 
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heavily in theory from the ideas of permaculture and sustainable development, both to be 

explored later in this report. An element common to any successful Eco-Village is a strong sense 

of community, promoted through both cooperative labour and housing layouts conducive to 

communal relationships (Gori, 2005).   

The Eco-Village can trace much of its history to settlements founded out of a personal 

interest in conservation, rather than the need to improve a standard of living. Intentional 

communities such as the Findhorn Foundation Community Eco-Village in Scotland and Crystal 

Waters in Australia - designed from the ground up and backed by funding institutions - have led 

to a common view of Eco-Villages as elitist and even utopian ventures. The Eco-Village has, 

however, found a niche through necessity in the urban sprawl surrounding urban centres in many 

developing countries. The universality of the ideas of sustainable development and the variety of 

ways in which sustainable techniques can be applied by residents to their individual environment 

makes it an urban model that can applied to many scenarios, from inner city Los Angeles to, as 

in our case, informal settlements (Irrgang, 2005).  

Though the case studies explored later in this paper stand as proof that the Eco-Village 

concept is a viable one, it is essentially reliant on the willing participation of the community, and 

is unlikely to be successful if imposed upon the residents of impoverished areas without due 

introduction and a period of transitional learning. People‟s needs have differing priority 

depending on location, and each attempt at creating a working Eco-Village will be faced with 

unique hurdles. It is through adherence to the underlying principles on which Eco-Village theory 

is built that an ecological and societal balance may be sought, and the goal of economic 

advancement may be thereafter pursued.    

 

2.2.2 Sustainable Development 
 

The concept of sustainable development is one that has held the attention of urban 

planners for the past two decades.  In 1987, after the publication of a report by the Brundtland 

Commission, also known as the World Commission on Environment and Development, the idea 

became a popular and widespread notion.   The central focus of sustainable development is 

utilizing and conserving natural resources, which is considerably important in developing 

countries where resources are limited (James, 1996).   
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Sustainable development is a strategy that ensures the permanence of resources that a 

community depends on while also allowing for their reproduction (James, 1996).  There are three 

general focus areas: economic development, social development and environmental protection.  

The ultimate goal of sustainable development is finding a priority balance between those areas as 

well as private interest and public good.  This accord is pictured in Figure 8.  However, 

addressing the issues that arise when trying to find that balance is not always an easy task.  

Conflicts in property use, resource consumption and social justice are common concerns. 

Because of this, sustainability is a continual process that needs constant evaluation and 

modification (Campbell, 1996).  

 

Figure 8: Sustainable Development Priority Chart 

(http://www.dfes.gov.uk/aboutus/sd/images/image002.jpg) 

 

The political and social changes that are still affecting post-apartheid South Africa have 

forced urban planners to adapt their practices to a new society.  The planned oppression of the 

previous government resulted in informal settlements and gated communities with social and 

economic inequities that contradict the core theory of sustainable development.  In 2000, the new 

government took action by creating the Integrated Development Plan (IDP), which forces 

municipal governments to secure funds for infrastructure, service and delivery processes.  The 

goal of the IDP’s integrated approach is to reduce poverty, increase local economic activity, 

lower unemployment and encourage development.  However, in most cases the secured funds are 

not sufficient and additional support is needed to help communities move toward sustainability 

(Zetter, 2006).  
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Determining the resource availability and consumption in a particular region is important 

to initiating the sustainable development process.  In Monwabisi Park, it is clear that resources 

are limited, both physically and economically.  In order to successfully upgrade the informal 

settlement to a sustainable Eco-Village, much consideration will need to be given to the 

allocation of resources in an effective manner, while still allowing for reproduction of those 

resources. 

 

2.2.3 Permaculture 
 

Mollison and Holmgren, co-originators of the concept “permaculture”, mapped out global 

principles to help instil people with a sense of responsibility for their ecological surroundings.  

Permaculture is a conjunction of the words “permanent agriculture” or “permanent culture,” 

stressing a relationship between the earth, humans, plants, and animals.  Permaculture principles 

incorporate integrated and holistic aspects in design and analysis methodologies. They include 

three factors - care of the earth, care of people and setting limits to population and consumption.  

These principles bring environmental, ethical, logistical and physical components together to 

form a universally applicable framework for an environmentally sound lifestyle (Diver, 2005). 

Lawton and Sindhu, international permaculture teachers and design consultants, have 

introduced the permaculture principles to the citizens of seventeen countries (see Section 

2.2.4.3).  By teaching the permaculture system as the foundation of their work, Lawton and 

Sindhu have helped teach the people in these countries how to provide for their needs in an 

environmentally responsible manner.  Lawton and Sindhu did extensive work for a project based 

in the Middle East called the Dead Sea Valley Project which dealt with water shortages, highly 

salted lands, unsustainable housing and infertile soil.  In the end, the application of the principles 

of permaculture exhibited positive results (Bell, 2004). 

It should be noted that the permaculture philosophy is not always feasible.  There is no 

direct approach to its application.  Principles may be conceived differently by different people 

and the clarity of the principles may not always be apparent.  A change that one person is willing 

to make may be difficult for other individuals to acclimate to.  Because of this, permaculture 

principles may face resistance among members within a community.  Our position as foreigners 

in Monwabisi Park caused minor scepticism among the residents.  But this was soon changed 
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when we approached the community with an open-mind and began to interact with the children, 

adults and community leaders.   

As our liaison is a trained permaculturist, some aspects of permaculture have already 

been integrated into Monwabisi Park. We continued our sponsor‟s efforts in encompassing the 

principles of permaculture in our project.  Our group worked closely with Dianne Womersley to 

ensure that our ideas and plans follow a permacultural approach.  The Indlovu team used the 

principles of permaculture to help encourage living in an environmentally friendly and safe 

manner. 

 

2.2.4 Case Studies 
 

 One useful method of studying sustainable urban upgrading is to examine case studies - 

articles documenting approaches that have been taken in the past to deal with similar situations 

in different parts of the world.  Case studies are a valuable tool when looking for a starting point 

to most projects because they explain a certain problem, what was done to fix it, and what did 

and did not work.  Learning from what has been done in the past is a straightforward and 

effective way to further educate and prepare for a project. 

  

2.2.4.1 Besters Camp: a Focus on Resident Participation 
  

The following information was taken from van Horen‟s (2000) Informal settlement 

upgrading: Bridging the gap between the de facto and the de jure. 

  

Besters Camp is an informal settlement located on the edge of Inanda, the largest 

informal district in Durban, South Africa.  Besters Camp is home to over 50,000 people and it is 

divided into four distinct sections, each with a population similar to that of Monwabisi.  The 

upgrade of Besters camp was initiated by the Urban Foundation Informal Settlements Division 

after the removal of influx control in the late 80’s and the effort continued well into the 90’s.  

Although it was partially funded by the City of Durban, the central government was not involved 

with the upgrade, as is also the case in Monwabisi.  

 The main objectives of the upgrade included the delivery of basic services, strong 

resident participation in both planning and execution, dwelling upgrades and obtaining formal 
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land tenure.  The first phase of the project focused primarily on meeting the needs of the 

community.  This included the creation of roads, footpaths, a water drainage system, providing a 

ventilated improved pit (VIP) toilet at each site and an electricity connection in each residence.  

According to Basil van Horen, a member of the Besters Camp project team, one of the reasons 

the upgrade was so successful was the fact that there was little resident relocation while these 

improvements were completed.  Like Monwabisi, there was little vacant land in Inanda to build 

on, but the planners managed to keep the relocation rate under 1%.  Other outcomes of the initial 

development phase were the construction of several communal facilities including health and 

education centres, a training resource centre, and the implementation of various educational 

programs.  During the initial stage of the Eco-Village project, the Shaster Foundation took a 

similar approach in developing the Indlovu Centre, a network of locally built facilities offering 

similar amenities.  

 What made the upgrade at Besters Camp so unique was the strong emphasis on resident 

participation.  The planning process, which evolved over time, was carried out by residents of all 

economic and social levels.  The involvement of the community members varied from decision 

making to advising on locations for facilities to be built.  This process ensured results that were 

not only successful from a technological point of view, but also from a social point of view.  

Also, planners had a strong understanding of the dynamics of the settlement and took time 

initially to get a feel for how the settlement operated.  Because perceptions, values and priorities 

are not always the same from one informal settlement to another, having an understanding of the 

social aspects of a community is critical in trying to plan its upgrade.  

 To facilitate public participation from the start, “representative local development 

committees” were created to serve as a liaison between UFISD and the residents of Besters 

Camp.  These liaisons served as the voice of the residents and led public meetings that anywhere 

from 100 to 1000 community members attended.  The development committees were organized 

into six different structures including informal liaisons with individuals and households, local 

committees delegated to specific regions, the coordinated development committee, functional 

committees (water, health and welfare, employment), mass public meetings and workshops.  

These leadership groups worked with other organizations to facilitate the upgrading process.  

 The approach to planning that was taken in the Besters Camp upgrade is one that could 

be considered when the master plan for the Eco-Village in Monwabisi Park is further developed.  
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The interest in providing basic services to the community based on their expressed and 

prioritized needs is one shared by Shaster Foundation.  Also, the extent to which the public was 

involved with the decision making and the upgrading process itself should also be noted as an 

essential quality of any informal settlement upgrade.   

 

2.2.4.2 Lynedoch: an Alternative Approach to Service  
 

The following information was taken from Swilling & Annecke‟s Building sustainable 

neighbourhoods in South Africa: Learning from the Lynedoch case. 

  

Lynedoch, located in Stellenbosch near Cape Town, was the first Eco-Village built in 

South Africa.  The project‟s primary focus was on balancing growth, equity and sustainability in 

relation to sanitation, waste removal, energy, building materials and food security.  Development 

of the Eco-Village was initiated by the Lynedoch Development Company, a non-profit 

organization, and aided by the Sustainability Institute and the School of Public Management and 

Planning.  

 What was unique about the Lynedoch case was the approach that planners took to 

providing the community with basic services.  Knowing that the design of the Eco-Village 

needed to be cost effective both in the present and the future, the project team did extensive 

research on the price of certain amenities and their projected costs in the future.  The team found 

that the cost of most basic services would rise faster than the average rate of inflation over the 

next 20 years. To address this dilemma, the planners focused on two issues simultaneously – 

providing the community with the basic services needed while also focusing on reducing the 

scale of those needs.  The primary areas that were addressed included “reducing water 

consumption in each house, treating all waste water on site and re-using it, reducing household 

energy consumption and eliminating the need for solid waste removal from the site.”  

 Having access to water was one of the most pressing needs of the community.  The 

development plan ensured that each unit was supplied water from the main municipal water line 

and that recycled water would be used for flushing toilets and irrigation.  Households were 

installed with two separate meters, one to track water drawn from the municipal water line and 

one to track recycled water.  Recycled water was provided at a lower fee.  When applicable, 
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water-saving taps or showerheads were used to reduce the amount of water used per household.  

Rainwater harvesting was encouraged and storm water run-off was channelled to a dam at the 

bottom of the site to keep the groundwater level high. 

 Energy needs were also addressed in the Eco-Village development.  Each house was 

provided electricity from the national grid but solar water heaters were installed to reduce 

electricity consumption by an estimated 60%.  Also, cooking was done on low-press gas hobs, an 

alternative to electric stoves.  Proper orientation of houses contributed to natural heating and 

cooling and roofs were designed to provide enough shade in the summer but allow enough light 

in the winter. Like the water-saving taps, low-energy light was installed where appropriate. 

 Finally, the issue of solid waste removal was addressed.  A system was put into place 

where household waste could be passed through a septic tank that isolated the solids and passed 

the rest of the effluent to the bottom of the site where there was a “vertically integrated 

constructed wetland.”  This wetland served as a multi-layered filter which cleaned the water so 

that it could be used in flushing toilets and for irrigation purposes.  The solids were then sent to a 

Biolytix filter, similar to the earthworm toilets in Monwabisi, and those solids were in turn used 

as fertilizer.  Like the earthworm toilets, the Biolytix filter is odourless and requires no chemicals 

so it is environmentally friendly.  Biogas digesters were used in place of septic tanks in some 

areas to dispose of human and kitchen waste.  The natural methane gas that resulted from the 

biogas digesters was then used to cook with, a technique that is also used in Monwabisi.  

 Although the overall success of the Lynedoch Eco-Village is still being debated, the 

approach that was used to simultaneously supply the community with basic services and to 

reduce the need for those services is one that should be considered when planning any type of 

urban upgrading.  While having access to water, energy and adequate sanitation systems is 

critical for any development project, it is also important to look toward the future and make sure 

the systems implemented are in fact sustainable. 

 

2.2.4.3 The Dead Sea Valley Permaculture Project 

 
In August of 2000, the Dead Sea Valley project was initiated in Jordan, just east of the 

Jordan River.  Lawton and Sindhu‟s first trip to Jordan was spent designing sustainable housing 

for a ten acre piece of land that was highly alkaline and salted.  They returned in December of 
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that same year and taught the men and women in the Dead Sea Valley area a 72 hour course on 

permaculture design, and then proceeded to direct the construction of water harvesting swales - 

ditches with an uncompacted earth mound on the lower side, usually used as a system for 

growing trees.  To conserve water in an area where water evaporation was rapid, a deep dam was 

added to this design.  Before Lawton and Sindhu‟s departure, instructions for building a fence 

and installing a drip irrigation system under layers of thick mulch were left for the local people 

to build.  One thousand and fifteen trees were planted in a fenced-in area and in less than one 

year all trees had grown, with only seven lost.   

 A year after their initial visit to the project site, Lawton and Sindhu arrived in Jordan for 

a third time.  Many farmers were surprised by the growth of the trees; their expectations of the 

growing fruits were low because of the overly salty soil.  The summer of 2001 brought very 

harsh weather with low rainfall, but as a result of the growth system the trees soon flourished in 

December of that same year.  The site had produced onions and winter barley which grew readily 

between the water harvesting swales.  Fig, pomegranate and guava trees remained fruitful, all in 

soil with high pH and salt levels. 

 Lawton and Sindhu returned once again in April of 2002, a year after the initial planting 

of the trees.  The site had started to resemble a small forest along the water harvesting system.  

An educational centre was built, with a self cooling system that operated without need for fuel.  

Their intention was to demonstrate to the local people that there was no real need for expensive, 

energy consuming housing designs.   The positive outcomes of the project attracted numerous 

people including agricultural engineers and governmental officials as well as groups from 

academic institutions and professional bodies.  Attraction to the permaculture way resulted in an 

organic research project set up by the Jordanian Agriculture Department (Bell, 2004). 

 Although the location of the Dead Sea Valley Permaculture project differs from that of 

the project in Cape Town, much can be learned from the successful permaculture methods used.  

When Lawton and Sindhu travelled to Jordan, they tailored the permaculture principles around 

the dry climate of the project site.  We needed to take a similar approach in Monwabisi and tailor 

those principles to the rainy and dry seasons.  In making constructive use of this case we related 

the practices introduced to some of our main research topics - climate issues in gardening, water 

shortages and water conservation.  
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 Each case study displayed instances of success, failure and techniques to improve upon 

current situations.  Main principles from each case have helped our team identify the most 

effective practices that were instituted.  In all three cases the most common focus was on 

providing basic services – food, water, public facilities.   Other priorities were centered on 

reducing community needs like water and energy consumption via sustainable development 

practices.  In many instances, most positive results were seen through a high level of community 

involvement.  Making practical use of this information helped to emphasize the importance of 

creating a project that touches upon all the principles mentioned. 

 

2.3 Laundry Practices in Monwabisi and Consequent Implications 
 

As our project team developed a working knowledge of Eco-Village principles and urban 

upgrading procedures, we came to realize that the original project objective of developing a 

master plan for the upgrade of Monwabisi Park was outside the scope and timeframe of our 

project.  As we discussed this issue with both our liaison and our project advisors, we decided to 

focus our efforts on a more specific area where we could make a considerable impact.  During 

initial phone interviews with Dianne Womersley, we noted that water supply and sanitation were 

areas of main concern in Monwabisi.  As conversations with our sponsor continued, our project 

focus narrowed to the area of communal laundry practices.  We decided to focus on this 

particular expressed need because the upstream and downstream effects of washing offer 

multiple improvement opportunities.  By focusing our work on alternative water supplies, 

improving laundry practices and developing a filtration or irrigation system for reuse of 

greywater, our team contributed to the upgrade of Monwabisi Park in a manner that was 

congruent with our timeframe and engineering capabilities.  

 

2.3.1 Current Laundry Practices 
 

Information in the following section was taken from an interview with Dianne 

Womersley, October 5
th

, 2007. 

 

The practice of washing clothes in Africa is considered more of a social event than a 

chore.  In Monwabisi, like most other regions of Southern Africa, the task is completed by 
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women who use the opportunity to come together and share news, stories and song.  Unlike 

westernized cultures where there is desire for personal space, African townships share a feeling 

of closeness and community spirit which is channelled in the communal washing activities of 

their women.   

 When the sun is out, women in Monwabisi travel to municipal water taps to collect water 

for washing in a bucket.  There are about 20 to 30 households to one tap but the water is free.  

The women return to their homes and wash clothes completely by hand in big plastic tubs.  

When they finish, the water is thrown into the street and they return to the tap to collect water for 

rinsing.  The clothes are hung to dry on whatever is available. There are washing lines strung 

between housing and on the outskirts of the settlement, and people utilize fences for hanging.   

 As areas of Khayelitsha move toward urbanization, the social fabric of the shared 

community begins to break down.  This is a notion that the Shaster Foundation is aware of and 

trying hard to circumvent.  Because of this, our team approached the improvement of laundry 

practices with care not to overlook the social aspects of the task.  We spent a portion of our 

initial time in Monwabisi observing the current washing practices and looking for ways to 

improve them without jeopardizing their social value. 

 

2.3.2 Alternate Laundry Practices 
  

There are many improvement opportunities in the area of communal washing.  The 

process of doing laundry can be broken into three activities: water collection, washing and water 

disposal.  Our project team looked at utilizing alternative water supplies such as rainwater 

harvesting, improving the washing process by using biodegradable soaps and simple laundry 

devices, and making water disposal more efficient by filtering the greywater and using it for 

irrigation purposes.  The following sections outline these ideas in greater detail.  

 

2.3.2.1 Rainwater Harvesting 
  

Residents of Monwabisi Park currently obtain free water for drinking, washing, and 

cooking from municipal taps which are shared between 20-30 households. They walk from their 

houses to the tap, collect the water in buckets, and bring it back to their houses. The Indlovu 

Centre has a direct water connection from the municipal tap to the clinic and guest house, and 
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also harvests rainwater from the roof of the crèche, which is channelled to a 5,000 litre storage 

tank behind the crèche. The water harvested from the roof is used by the neighbours, and the 

tank is conveniently situated for them. The problem with the storage tank is that no matter how 

much water is collected during the rainy season, there is not enough for the duration of the dry 

season, and having one tank becomes an unreliable source when there is a shortage of rainfall in 

a year. The rainy season is from April to August, and the dry season is from November to March. 

The youth centre has a large roof area that can be used for rainwater harvesting, but the space for 

collection tanks is limited since the shacks in Monwabisi are so close together (Interview with 

Dianne Womersley, September 24
th

 2007). One possibility for improvement that was discussed 

before arriving in Africa was to find ways to take advantage of the large roof area of the youth 

centre and potentially the surrounding shacks to harvest rainwater. 

A practical method to calculate the amount of rainwater that can be collected from a roof 

can be applied by simply knowing the dimensions of the roof and the average annual rainfall of 

the particular region. This method consists of taking the dimensions of the roof to calculate its 

area of impact and multiplying that value by average annual rainfall. The area of impact is 

considered the area where the rain hits the roof. When using this method, the shape of the roofs 

needs to be taken into consideration. If the water is collected from a flat roof, the area of impact 

will be the same as the total surface area of the roof, but when the roof has an inclination the area 

of impact becomes smaller; the greater the tilt of the roof, the less the area of impact (Figure 9). 

The roof needs at least some inclination so the water can flow into the gutter and then into the 

tank through connecting channels as shown in Figure 10. Taking this into account, roofs that are 

almost flat are the best for harvesting rainwater, since more rainwater can be collected. 

(Gallardo, 2002)  
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Figure 9: Area of Impact Calculations 

 

 

Figure 10: Rainwater Harvesting Diagrams 

 (http://www.sociedadcivil.cl/nuevodiario/servicios/redir.asp?Id=667) 

 

Tanks are available in different sizes ranging from 500 litres to 5000 litres.  They are 

most commonly cylindrical and can be purchased to be positioned vertically or horizontally. 

Tanks can also be constructed such as the ferro-cement tanks (See Appendix D).  Our team was 

able to determine the size and number of tanks needed to harvested water from the roof of the 

youth centre based on the calculations explained above. 

http://www.sociedadcivil.cl/nuevodiario/servicios/redir.asp?Id=667
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2.3.2.2 Biodegradable Detergents 
 

 One of the obstacles to recycling greywater (defined as waste water from any source 

other than toilets, which is known as blackwater) produced from washing in Monwabisi is the 

presence of harmful chemicals in commercial laundry detergents, which as our sponsor has 

explained are bought with cost as the primary consideration. Commercial detergents contain 

chemicals used to lower the surface tension of water (surfactants), kill bacteria, enhance colour 

and add fragrance, and neutralize calcium and magnesium which causing water “hardness.” 

Some of these chemicals are often slow to biodegrade, and in many cases are unsafe to expose to 

the environment. Phosphates, though a nutrient important to many ecosystems, are commonly 

used as surfactants and can cause imbalance in naturally occurring levels when detergents are 

released into the environment. Other chemicals have been shown to be toxic and even 

carcinogenic to animal life, and potentially to humans in large enough quantities (laundry-

alternatives.com, 2005).  

 The chemical composition of most commercially available detergents renders laundry 

water unusable for agricultural recycling. Harmful detergent components can hinder the growth 

of plants, or contaminate vegetables meant for human consumption. A possible solution to this is 

biodegradable detergents, made from natural ingredients. A variety of companies make these 

environmentally friendly detergents in both powdered and liquid form, which could serve as a 

replacement for those in current use. The feasibility of this option will depend on the relative 

cost between natural and synthetic detergents available in the Monwabisi area, but should be 

considered in comparison to potential yield in garden-grown food and the health benefits 

associated with the elimination of wastewater cesspools.         

 

2.3.2.3 Simple Laundry Devices 
  

 Although installing modern appliances like washers and dryers in Monwabisi Park was 

not practical at the time of our project, we believed introducing simple devices to aid in the 

laundry process could prove beneficial to the community.  As it stood, the laundry process was 

performed solely by women in the settlement and the intense labour put considerable strain on 

their bodies.  With a simple device to relieve some of that effort, the women would benefit. 
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 There were many potential devices that were explored to aid in washing practice.  The 

simplest would be a scrub board, the earliest version of the washing machine (Canada 

Technology Museum, 2007).  Our liaison also mentioned the possibility of obtaining tubs with 

built in scrub boards.  This would make it easier for the women to remove dirt from the clothes.  

Manual wringers were also explored to help improve the washing process and shorten the 

drying time.  Hand wringers consist of two parallel rollers that are held in tension, as pictured in 

Figure 11.  Clothes are run through the rollers to remove excess water.  These devices are 

powered by a crank and reducing gears (Canada Technology Museum, 2007).   

 

 

Figure 11: Manual Hand Wringer 

 (http://www.cover-yur-basics.com/wringer.html)  

 

             An alternative approach to a hand wringer might be a design that mimics a mop 

wringer.  This approach would ensure that no water was lost in the drying process.  A mop 

wringer is a gated basket that sits on top of a water bucket, as pictured in Figure 12.  Water can 

be wrung out directly into the bucket, and that water could in turn be filtered or used for 

irrigation purposes.   

 

Figure 12: Mop Wringer 

 (http://www.uspto.gov/web/patents/patog/week20/OG/html/1318-3/USD0542992-20070515.html) 
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Preliminary research into simple mechanisms such as these gave our team a starting point 

for our arrival in Cape Town.  After careful observation of the current laundry practices, we 

better understood which approaches were most feasible.   

 

2.3.2.4 Irrigation 

Home Drip 
 

 The following information was taken from Ivie‟s A Simple Home Irrigation System. 

 

Implementing an improved system of irrigation was a desire of the Monwabisi 

Community as expressed to us by our liaison.  A possible system called simple home drip 

irrigation was created to make better use of greywater in the Virgin Islands.  Since water supply 

can sometimes be a limiting factor for gardening purposes, an inexpensive and useful way of 

irrigating the gardens in informal settlements was considered.   

There are three major components that comprise most irrigation systems: a source of 

water, a pressurization method, and a delivery system.  In a drip irrigation system similar to the 

one pictured in Figure 133, the source of water was a plastic trashcan, the pressurization method 

is the gravity that pushes the water downstream, and the delivery system is a drip irrigation line 

with home-made micro-tubing emitters, small tubes connected to the main hose.  The trash can 

holds the greywater that flows through a filtered screen and then into the drip irrigation line, 

where the micro-emitters then distribute the water into the soil of the garden.  The micro-emitters 

are small enough that only a drop of water is released at a time, where the drips of water irrigate 

the roots of the plants.  This type of drip system wastes little amounts of water due to 

evaporation or over watering. 

 
Figure 13: Simple Home Drip Irrigation System 

(http://rps.uvi.edu/CES/gf20.PDF) 
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Any source of water that is not contaminated by waste products, whether it be from 

washing dishes, washing clothes, or showering, can be used in the drip irrigation system.  This 

method of recycling greywater ensures that water used in daily chores is not wasted.  In addition 

to conserving resources, this system allows for growth opportunities in community gardens.  

When the simple drip system is used to irrigate a vegetable garden, the food can be used for 

personal consumption or sale.  At the Indlovu Centre garden, the produce grown is fed to the 

children of the community.  Implementing the drip system in gardens within small 

neighbourhoods in Monwabisi could produce food to help feed many families.   

Soakaways 
 

The following information was taken from (McCormack, 2007). 

 

Another avenue our team investigated for irrigation was the use of soakaways.  A soakaway 

is an infiltration device that disperses water, rather than collecting it.  It is commonly referred to 

as a 'hole-in-the-ground' that gradually waters the surrounding area.  With its punctured holes on 

all sides of the design, water seeps out similar to a drip irrigation system.   

 

 

Figure 14: Soakaway Cross Section 
 

  The soakaway functions by a process of water flow.  Water from the storage tanks flows 

into PVC pipes that then flow into the laundry station taps.  From there the water is used for 
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washing clothes and the excess water flows into the drain, which flows into pipes underground.  

At the end of the pipes are soakaways, a short pipe with holes that water the ground.  

  A soakaway existed near a garden at the Indlovu Centre before our project team arrived 

onsite.  It was proven to be a success in its construction and overall use.  This prior knowledge 

known to the community is useful for the implementation of a soakaway near the laundry station.  

This soakaway was the method chosen to irrigate a garden across from the youth centre because 

it was inexpensive and very effective in watering fruit trees.  
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Chapter 3: Methodology 
 

The fundamental goal of this project was to help the Shaster Foundation promote the 

ideas of permaculture and sustainability in the community through the design and construction of 

an ecologically friendly communal laundry station. We designed a system integrating rainwater 

harvesting and drip irrigation techniques to address the issues of sanitation and water 

conservation associated with the existing laundry practices. 

 

We established the following objectives to attain our goal: 

 Build strong relations within the community 

 Gather information about laundry practices 

 Explore options for water collection, washing and irrigation 

 Design a washing station  

 Evaluate and revise proposed design 

 Build laundry station 

 

Before arriving in Cape Town, our team developed a proposed methodology for our work 

in Monwabisi Park.  At that point in time, the focus of our project had just narrowed from town 

planning to improving laundry practices.  Because of that, our original methodology was broad 

and changed dramatically upon initiating our work at the Indlovu Centre.  The original 

methodology section can be found in Appendix C:  Original Methodology. 

There were five specific categories in our original methodology which included 

determining improvement opportunities, researching and developing practical solutions, 

evaluating proposed solutions, integrating solutions with the Shaster Foundation‟s master 

development plan and developing community involvement strategies.  Although these steps were 

still relevant to our project work, some of them took priority over others.  When we first spoke 

with our sponsor in person, we had already identified the improvement opportunity that we 

would be focusing on.  Because the idea of a communal laundry station was so unique, 

researching practical solutions turned into gathering information about laundry from the 

community and designing a station layout that would fit with the social and spacial constraints of 

the area.  This became a major focus of our project.  Evaluating proposed solutions also shifted 

to evaluating proposed designs.  During our work we made sure that our proposed solutions such 
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as rainwater harvesting and reuse of greywater fit with the master development plan of our 

sponsor.  Finally, community involvement became a central focus of our work in Khayelitsha.  

From the beginning, our team put a heavy emphasis on building relationships with community 

members and involving them in our work. 

 

3.1 Community Relations and Contributions 
 

Our team has made a strong effort to contribute to the Indlovu Centre in as many ways as 

possible.  In building our relations with the people in the community, we have interacted with the 

youth by playing billiards and casually conversing.  The group has befriended many community 

figures like Glen, the nurse in the health clinic, Buyiswa, a community leader and the manager of 

the crèche, Opah, the manual labour manager, and other community members involved in the 

Indlovu Centre.    

At the beginning of our work at the Indlovu Centre, our sponsor took us around some 

areas of Monwabisi Park and showed us houses, government toilets and municipal taps.   On this 

trip we found that only two of the five taps in the entire area we visited were functioning.   The 

roof on one of the houses we saw was collecting water and bellowing as a result.  Through this 

trip, we saw a definite need for functioning communal taps and an efficient way of water 

harvesting.  These needs only reinforced our conviction about the impact this laundry system 

might provide.   

Group contributions to the Indlovu Centre have been made through different avenues.   

We began collecting plastic bottles at the Big Blue hostel.   The bottles will be used for lights 

and ornaments that the community children make and sell out of recycled material.  We have 

helped cut the plastic bottles in preparation for painting.  The finished ornaments were used for 

the City Cape Town Christmas tree.  Additional contributions at the Indlovu Centre have been 

through building a solar oven, helping build a patio for a community member, cleaning the site 

area for the upcoming community centre, and serving food at the soup kitchen.  In building the 

patio we excavated rubble and trash from the ground to help even the surface.  We continued the 

project by collecting sand from Muizenberg beach that was piled into the bed of the community 

truck (the “bakkie”) and taken back to the centre.  The sand was used to even the ground for the 

patio and then cement tiles were laid to finish the project.   Similar to the work done for the patio 
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site, we dug up rocks, bricks and trash at the community centre site in preparation for building.  

The group also helped serve soup and bread at the soup kitchen. 

Building strong relations with community leaders and members helped bring about 

various positive results in this project.  We found that in strengthening our relationships with the 

community we formed respect and dual cooperation for the main task at hand.  Implementing 

this laundry station meant having the help and input from the community as well as ourselves.  

Ensuring the community that our work at the Indlovu Centre was intended to help, provided 

more appreciation and acceptance on their behalf. 

As a group it was essential to help and engage ourselves within the community whenever 

possible.   These contributions, in addition to the laundry system, helped our team strike a 

balance between work and socialization with the community.  By having continued to contribute 

our time and effort to the community, we hoped to maintain strong relations with the people of 

the Indlovu Centre as well as spread the Eco-Village concepts that Di has already planted in the 

area. 

 

Cast of Characters 

 
The following individuals have been involved with the project and have been of great 

help and assistance.  The help we have been provided with range from community leaders to 

volunteers to the owner of a successful South African business.   

 

Buyiswa Tonono is the manager of the crèche.  She helped to familiarize our team with 

community members, Xhosa tradition and language. 

 

Opah is the manual labour manager of the Indlovu workers.  He and his team that include 

Kolani, Obugile, and Sean have helped with the manual labour portion of our project. 

 

Kolani is Opah‟s brother who has helped with the labour of the project. 

 

Obugile is a young worker who has also helped with the labour. 

 

Sean is another young worker who has also helped with the labour. 
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Mike Tremeer is the owner the company „Eco-Beam‟ who donated various supplies (like the 

products for the tanks stands and fence).  He also lent us many tools to use onsite at the Indlovu 

Centre as well as opened the Eco-Beam factory for us to work out of. 

 

Pat Carrigan is a volunteer who was living at the Indlovu Centre guest house while we were 

working there.  He provided us with advice about safety and life in Monwabisi Park.  He also 

transported us to hardware stores to pick up items for the construction on the laundry station. 

 

3.2 Information Collection 
 

Before beginning the design process for the laundry station, our team collected 

information on laundry practices in Monwabisi Park by conducting informal interviews with 

community members.  This included multiple conversations with our sponsor, the Endlovini 

volunteer staff, local women and community leaders.  

3.2.1 Interviews  
 

One of our initial interviews was with Moses, a member of the executive sub-council of 

the local street committee.  He gave us a tour of several sections of Monwabisi Park and 

introduced us to women who were doing laundry next to a municipal stand pipe.  We were able 

to observe the women as they did their washing and get a better feel for the labour involved in 

the process.  Typical washing practices are pictured in Figure 15.  We also had a short interview 

with Moses where we explored different ideas for the laundry station.  The full interview is 

detailed in Appendix B:  Key Informant Interviews.  Moses emphasized the importance of 

education – both teaching people how to do laundry correctly as well as utilizing a community 

station as a place to inform people of topics such as HIV prevention. 
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Figure 15: A Woman Doing Laundry in Monwabisi Park 

 

Another interesting suggestion that came from our interview with Moses was the idea of 

starting a laundry business.  Although Moses was focused on building laundromats, which are 

outside of the context of our project, it sparked the idea of employing local women to use the 

laundry station to do washing for other families.  We presented this concept to our sponsor who 

was excited about the idea.  Once the Community Centre is built, the Indlovu Centre will have 

the capacity to host up to 27 people between the hostel and guest house.  Di suggested that a 

business could be started to take care of the washing for those visitors.  

Because of the context of our project, most interviews were informal and often 

spontaneous.  Frequently, ideas were tried out on people who were simply working in the 

vicinity of the Indlovu Centre.  As we started to draw up preliminary designs, we shared them 

with our sponsor as well as volunteers such as Pat Carrigan.  Their input was valuable in 

maintaining the momentum of the design process, which is further detailed in the following 

section. 

 

3.2.2 Rainwater Harvesting  
  

 Taking advantage of alternative water supplies was one of the major goals of this project.  

Because Cape Town receives a substantial amount of rain during winter months, our team 

decided to harvest rainwater to serve as the main source of water for the laundry station.  
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Rainwater will be harvested from the roof of the Youth Centre, which stands adjacent to the 

laundry station, and run from the gutters to large water storage tanks. 

 Determining an appropriate size for the water storage tanks involved calculations based 

on annual rainfall data.  Our team measured the dimensions of the Youth Centre and used those 

figures to compute the total surface area of the roof.  By simply multiplying the area of the roof 

by the average monthly rainfall in the City of Cape Town, we were able to estimate the potential 

amount of rainwater that could be harvested off of the building.  The results are shown in the 

Table 1.  

 

 
Table 1: Potential Rainwater Harvesting Data 

http://www.weathersa.co.za/Climat/Climstats/CapeTownStats.jsp 

 

 

 During the height of the rainy season the roof of the Youth Centre has potential to collect 

upwards of 8000 litres of water per month.  By taking this information into account as well as the 

fact that people would be using water on a daily basis, our team decided that having the capacity 

to store 6000 litres of water at one time would be appropriate for the harvesting system.  Because 

the roof is double pitched, there will be a tank placed at the end of each gutter.  Due to spacial 

limitations as well as the desire to store water in separate tanks not being used for the laundry 

station, we chose to purchase four 1500 litre tanks; two of which would be elevated and serve as 
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the gravity fed water source for the laundry system and two of which would be on ground level 

and available as a water supply during the summer. 

 

3.2.3 Laundry Site Layout 
 

AutoCAD is a Computer Aided Design software application for designing and sketching 

in 2D and 3D. The CAD drawing of the Indlovu Centre in Monwabisi Park was created to 

facilitate our team having a clear view of the location of the buildings and the open spaces in the 

centre that could be used for our project.  We used this to provide the actual dimensions of the 

site and to perform the necessary calculations for designing our project. Every dimension of the 

items in this drawing was measured by the members of our team. The drawing includes the 

existing buildings such as the crèche, storage house, clinic, youth centre and soup kitchen.  This 

sketch also includes the spaces where the community centre, fruit-vegetable garden, and laundry 

station were built. Now that our project is completed, the Shaster Foundation can use this 

drawing as a reference for further plans in the development of the Eco-Village.   

 

 
 

Figure 16: AutoCAD Site Layout 
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3.3 Design Process  
 

The design process was ongoing in the early stages of our time on site, with observations 

and interviews both giving inspiration and presenting obstacles to be worked around. This 

section will explain the various concerns and consequent design parameters that were 

encountered, and the following section will detail the final system design that arose as a best fit 

to these issues. 

 Ergonomic constraints and superfluous labour became apparent very early. Though water 

conservation techniques are beneficial in many ways, if a means of implementing them is more 

difficult than the conventional method, the people simply won‟t use it. Washing laundry at the 

station would need to be at least as easy as at the water taps, a simple task for some parts of the 

process but not for others. One of the main advantages of a laundry station as envisioned in the 

earlier stages of our project was that water would not have to be carried long distances, but as we 

found out on site, many residents remedy this by simply doing their laundry at the municipal 

water taps. It was therefore desirable for water delivery to be at least as simple as turning on a 

faucet (making a manual pump or even a particularly slow feeding tap unlikely options), and for 

the wash basins to be conveniently placed. Disposing of water in the street, though unsanitary 

and wasteful, is extremely easy, and a system component that would force users to deposit wash 

water at a certain location or in a certain more time or energy intensive manner might very likely 

be skipped altogether. Constructive use of wastewater (a very important design consideration 

from a permaculture standpoint) would have to be nearly automatic to ensure use.  

In order to preserve the social nature of the laundry process, the layout of the site would 

need to be conducive to conversation and interaction. Though orienting wash basins in line or 

against a wall would be more space efficient, these layouts separate individuals and make the site 

less welcoming, whereas room to move around and places to sit add to the communality of the 

design. Also important was not to obstruct already existing thoroughfares and communal spaces. 

As shown in Figure 16, the site selected by our sponsor is bordered by the street on two sides and 

the stairway to the Youth Centre as well as the common waiting area for the soup kitchen on the 

other. Above, the porch of the Youth Centre is common area for people to spend time, and would 

be obstructed if crossed by a gutter or blocked by a storage tank. This was characteristic of the 

common interaction between functional, social, and spacial design concerns. 
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Because the system was to be designed specifically for the Indlovu Centre, the priority of 

build cost changed from what we had planned before our time on site. Though minimizing cost 

was important, the station was envisioned by our sponsor (as with most of the features of the 

centre) to stand as an example of what can be accomplished using ecologically friendly means 

and as an alternative to government sponsored amenities. The system to be designed specifically 

at Indlovu did not have the same budgetary constrictions as would be encountered by the average 

household in Monwabisi, which was excellent for opening design options, but did not encourage 

the reproducing of the system in the community. Suggestions for building a more basic, low cost 

system are discussed in the results section.  

 

3.4 Final Design  
 

 The final design consists of 3 main physical and functional components: a rainwater 

harvesting system, a laundry station, and an irrigation system for dispersion of the used wash 

water. This section will detail each of these and the functioning of the system as a whole. 

 

3.4.1 Rainwater Harvesting System 
 

As previously mentioned, two 1500 litre storage tanks placed behind the building are 

raised to a height of ~2.4 meters - level with the first floor of the centre – to provide the elevation 

necessary for the gravity feed to the laundry station. Water from the pre-existing gutters is routed 

to these tanks, and beneath each are identical 1500 litre storage tanks at ground level which serve 

as overflow containers for the heavy rain of the winter months. Water can be drained from the 

upper tanks to the lower tanks (individually) by a simple valve when they become full or when 

water is desired in the lower tanks for any reason. The lower tanks are fitted with a tap at the 

base, and are accessible to the neighbouring community in the same manner as the existing 5000 

litre tank utilized by the crèche. Placing the tanks behind the centre maximizes the space for the 

laundry station in front, keeps the view from the deck of the centre free of obstruction, and puts 

the tanks safely away from areas where people will commonly pass to avoid the risk of injury 

should on of them fall. A model of this setup is shown in Figure 17. 
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Figure 17: Rainwater Harvesting System 

 

3.4.2 Laundry Station 
  

The water from the raised storage tanks is carried along the sides of the building to the 

front through an 11.5 meter length of PVC tubing, painted black to make best use of solar 

heating. Two double wash basins are arranged facing one another (for a total of four basins), 

each with a tap from the water line. The basins are stainless steel and have an inclined edge that 

is ribbed to act as a washboard. The water tap from the municipal line will be connected to the 

basins for use during the dryer summer months when the storage tanks will often be empty, with 

a one-way check valve used to prevent backfilling of the storage tanks. The water from the 

basins is drained away to a connecting central line which carries the water to the irrigation 

piping. This section of the design is illustrated in Figure 18. 
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Figure 18: Wash Station 

 

3.4.3 Irrigation System 
  

 The water from the laundry station is carried through burial-grade PVC piping under the 

street next to the youth centre to six fruit trees in an adjacent plot. As pictured in Figure 19 the 

trees are arranged in 2 rows of 3 with a 1.25m
2
 area allotted for each. The water is carried 

through three perforated pipes running down the centre and sides of the trees, buried at a depth of 

.5 meters to reach the tree roots and avoid saturation of the surface soil. Figure 20 illustrates the 

configuration of the irrigation piping.  
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Figure 19: AutoCAD Drawing of Irrigation Layout 

 

 
Figure 20: ProEngineer Drawing of Irrigation Layout 

  

 

3.5 Implementation 
 

 The following section outlines the approach our team took in constructing the rainwater 

harvesting system, communal washing station and greywater irrigation system. 
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3.5.1 Preparing the Site 
 

Once we felt we had a strong grasp on our final 

design for the laundry station, we began preparing the site 

for construction.  When we arrived, the site was littered 

with rocks, broken bricks, gravel and garbage.  With the 

help of local teenagers, we spent several days clearing the 

site and breaking up rocks and bricks with the gravel 

crusher onsite.  The gravel that was produced was then 

used to fill in a trench at a nearby standpipe to make 

water drainage to the road more efficient.  Before and 

after photographs of the site are shown in Figure 22. 

 

 

 
Figure 22: Laundry Site Before and After 

 

As shown in the photographs, a municipal standpipe was situated at the center of the 

laundry station site.  After digging down around it, we discovered that the base of the pipe was a 

tire filled with concrete.  The standpipe was dug out of the ground and the city was contacted to 

reposition it a few meters to the right.   

Figure 21: Breaking Rocks 
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3.5.2 Rainwater Harvesting System  
 

Four 1500 litre tanks were ordered from Jo Jo Tanks, a local company, for the rainwater 

harvesting system.  Because two of the tanks needed to be raised and the tank stands available 

through Jo Jo Tanks were not the necessary dimensions, our team worked with Mike Tremeer of 

Eco-Beam to custom design and build tank stands.  The design consisted of four posts with a 

raised deck for the tank to sit on.  The dimensions of the deck were gauged by the diameter of 

the tank as listed on the Jo Jo tank website. Four cross pieces were added to the four posts of the 

structure for added strength.  Mike not only let our team use his factory, but gave suggestions for 

the type of materials best suited for the project and donated all of the building supplies used.    

 

 
Figure 23: Cutting Posts 

 

To prepare for the installation of the tank stands, holes were dug where the posts would 

be cemented into the ground.  After beginning the preparation work, our team was approached 

by the owner of the strip of land where the stands were being installed.  He had concerns about 

what the space was being used for and we were advised to stop digging until further notice.  To 

appease the landowner, we shifted the location of one of the tank stands so it would not be on his 

land.  After multiple conversations between Buyiswa and the owner of the shack, there were still 

concerns and the issue was brought in front of the street committee.  There, a deal was worked 

out to hire the land on a monthly basis for R50.00. 

After the conflict with the landowner was solved, we proceeded to excavate the eight 

holes to a depth of .6 metres, where the main posts of the wood structures supporting the upper 

tanks were to be placed. Each wood structure was built using: 

1-  (4)   3.6m long cylindrical post, .80m diameter.  
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2-  (4)   1.42m long cylindrical beam, .60m diameter 

3-  (2)   2.0m long cross brace, .6m diameter. 

4-  (3)   2.0m long cross brace, dimensions (2 X 2)cm.  

5- (7)   1.42m long decking boards, dimensions (10 X 4) cm. 

The numbers 1-5 refer to Figure 24. 

 

 

Figure 24: Tank Stand Components 

 

The wood members were either bolted or screwed together, depending on the weight to 

be carried in the given junction. Also, the deck used to support the upper tank was pre-built by us 

at Eco-Beam. 
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 For installing the tank stands, we placed the four posts (1) inside the holes, verified 

appropriate spacing, and checked their vertical level. We then partly backfilled the holes so that 

the posts could stand alone. To place the pre-built base at the appropriate level, we nailed a wood 

beam between two posts and another beam between the two opposite posts, checking the 

horizontal level for both (Figure 25). Next, we mounted the deck on the beams, drilled the holes, 

and bolted the deck to the posts, and screwed one of the cross braces (4) to steady the structure. 

Cement was mixed and poured around the base of each post and left to cure overnight. When the 

structure was ready, we screwed the remaining three cross braces and the two horizontal beams 

(2).  We then placed the tanks in their position and tied them with aluminium cable and eye-bolts 

to keep them from being dislodged. 

 

                                             

 

  

 

 

 

 

 

 

The lower tanks were also raised slightly to ensure the taps at the bottom of each tank 

were at a reasonable height for use by the neighbours.  The ground was levelled and a platform 

was made from cinderblocks.  The blocks were laid in a square configuration, two blocks high.  

Once positioned and level, the outside holes were filled with cement to protect the structure from 

shifting as well as theft.  The finished platform is pictured in Figure 26. Once dry, the tanks were 

situated on top of the platforms and secured in place with cable.  

 

Figure 25: Installing the Tank Stands 
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Figure 26: Raised Platform for Lower Tanks 

3.5.3 Wash Trough Stand 
 

 A custom designed stand was also built at Eco-Beam for the laundry station‟s double 

basin wash troughs.  The basins, which had been purchased from a local hardware store, were 

mounted back to back and drilled into a rectangular wooden cradle running under the lip of the 

sinks.  The structure was supported by four posts positioned at each corner.  The bottom of the 

posts were connected by two beams running perpendicular to the basins to give the structure 

added strength as well as provide a solid anchor for the cement. The finished stand is pictured in 

Figure 27.  

 

Figure 27: Wash Trough Stand 
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 Once our team was back onsite, trenches were dug for the posts of the stand.  We gauged 

the depth of the trenches based on the standard sink height of 0.72 meters as well as the height of 

retaining blocks which would serve as the platform of the laundry station.  When the trenches 

were approximately the right depth, the stand was positioned and we asked women from the 

centre to give us their opinion of the height of the basins.  One such volunteer is pictured in 

Figure 28.  After a few slight adjustments a consensus was reached on a suitable height. 

 

 

Figure 28:  Gathering Opinions on the Height of the Basins 

  

3.5.4 Fencing and Roof 
  

 During the installation of the wash basins, Buyiswa and Glen both expressed concerns 

about the safety of leaving the basins and taps openly accessible. At R1000 each, the double 

basin sinks were almost certain targets of theft, as well as the valves used to control the water 

flow. A decision was quickly made that a security fence would be needed, and we arranged to 

spend the following day at Eco-Beam measuring for an Eco-Fence (another of Mike Tremeer‟s 

inventions consisting of interlocking pointed aluminium posts that can be constructed with no 

use of welding equipment). Instead of enclosing the rectangular area allotted, the front length of 

fence was angled out to the gate (section B – C in Figure 29), allowing for better movement 

around the wash basins while actually improving clearance for vehicles turning onto the street 
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next to the youth centre. We decided it would be most practical to include the roof structure in 

the design, and cut posts A and D long to act as supports, as well as cutting the appropriate 

lengths of wood to frame the roof. With help from the workers at the Indlovu Centre, the fence 

was erected and cemented in place over a two day period. Because of late delivery time of the 

corrugated plastic intended to be used as covering, we were not able to construct the roof within 

the project duration, but all necessary materials were left with the workers at the Indlovu Centre, 

who have experience in this type of construction. 

 

 

Figure 29: Fencing Layout 

  

After adjusting the design of the station with an Eco-Fence, our team decided that the 

original plan to build a raised platform was also no longer feasible due to time constraints.  

Instead, we would plan on laying slabs at ground level to compensate for the flooring.  The depth 

of the trenches for the basin stand was also adjusted before the stand was cemented into the 

ground.   
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3.5.5 PVC Fittings and Gutters  
 

 The existing gutters of the youth centre were angled towards the front of the building and 

required remounting to provide the necessary inclination towards the storage tanks in back. The 

gutters were then connected to the tanks, requiring a different configuration on either side of the 

building. The right side tank which had been moved at the landowner‟s request required only a 

90° elbow and a length of 80mm PVC piping as pictured in Figure 30. The left side tank required 

two 90° elbows to round the corner of the building and a third to connect to the tank, two lengths 

of PVC, and a mounting bracket for stability, pictured in Figure 31.  

 

 

Figure 30: Right Side Gutter 
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Figure 31: Left Side Gutter 

  

 The majority of the plumbing work used 40mm PVC tubing, a common size that was 

easy to work with. Using lengths and fittings bought at a local hardware store and a plumbing 

supply store in the city, the system was equipped to control water flow. Each tank was fitted with 

a ball valve to control water flow, and two additional valves were installed to empty the raised 

tanks into the overflow tanks. 90° elbows and T-joints were used to direct water flow, the final 

configuration pictured in Figure 32. 
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Figure 32: PVC Connecting the Storage Tanks 

 

The removable plastic covers were cut to fit closely around the incoming pipe as pictured 

in Figure 33, preventing dust and garbage from entering. 

 

 
Figure 33: Cover of Overflow Tank 
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As shown in Figure 34, the pipe running along the side of the building was spray-painted 

black, with a matte finish for least reflectivity and thus most efficient absorption of solar heat. 

The water line is then directed downwards at the front of the building and out to the four basins. 

 

 

Figure 34: PVC Configuration 

 

As shown in Figure 35, the taps for the sinks use three T-joints and a 90° elbow at the 

end (staggered) to divert water from the main 40mm pipe. At each of these outlets, 40mm to 

20mm adapters connect the 20mm ball valves used to control flow. Four 20mm elbows are used 

to direct the flow downwards into the basins.  
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Figure 35: Tap Configuration 

 

 Figure 36 and Figure 37 show the drainage assembly. Each basin was fitted with a 50mm 

grated drain and PVC adapter (certain fittings were only available in 50mm diameter and were 

thus used for this portion of the system). Two four-way connectors were used to connect the 

basins to a single drain line (the fourth opening of the end connector was capped). From this 

point, an adaptor was used to reduce to 40mm piping, and a trap was added to provide an air seal 

against potential odour. From the trap, a 90° elbow was attached to route the water downwards to 

the opening of the irrigation tubing. 
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Figure 36: Drainage Configuration 

 

 
Figure 37: Trap Configuration 

 

 

3.5.6 Irrigation System  
 

 Burial grade PVC was purchased for the soakaway irrigation system.  At 110 mm, the 

piping would supply adequate space for the greywater from the wash basins to travel and 
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disperse.  To allow the water to seep out and saturate the ground, two lines of holes were drilled 

into the PVC.  The holes were set 90 degrees apart and staggered laterally, as pictured in Figure 

38.  

 

 

Figure 38: Drilling Holes in the Irrigation Pipe 

  

Large trenches were dug to allow for the installation of the soakaway.  A six meter length 

of piping was cut to size and run half a meter below a dirt road to connect the trap of the wash 

basins to the decided location of a tree garden across the street.  At the start of the garden, the 

pipe split into three channels running in parallel 1.25 meters apart.  Two rows of trees would be 

planted between the channels to allow efficient irrigation from two sides.  An AutoCAD drawing 

of the irrigation layout is shown in Figure 39. 
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Figure 39: AutoCAD Layout of the Irrigation System 

 

The trenches for the irrigation pipes were dug half a meter down in what used to be a 

garbage dump.  The rubbish, which included everything from shoes to tires, made digging 

extremely difficult and the process took two more days than predicted.  Before the irrigation 

pipes were positioned, the trenches were lined with gravel from the gravel crusher to ensure the 

soakaway holes would not get clogged with dirt.  The installation of the soakaways is pictured in 

Figure 40. 

 

Figure 40: Installing the Soakaway System 
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 The end of each line was capped and the trenches were filled in with dirt.  Three banana 

trees, three pear trees, mint and bags of manure were purchased by our sponsor to be planted in 

the garden.  Although we were not able to plant the trees because of several delays in the 

delivery of the irrigation PVC, workers at the Indlovu Centre were able to finish the garden 

under our instructions. 
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Chapter 4: Results and Discussion 
 

Many of the implications of the laundry system were not evident until its completion. 

This section will discuss some of the issues and opportunities encountered once the system had 

been  built and introduced as a functioning addition to the Indlovu Centre.  

4.1 Completed Laundry Station 
 

4.1.1 Functionality 
 

Once the whole system was in place, one of the raised storage tanks was filled with water 

from a hose connected to a nearby municipal tap for testing.  When the tank was approximately 

half full, the ball valve connected to the tank was opened and water was free to flow from the 

tank.  Two students stood at the basins and opened the faucet valves.  Within a few seconds, 

water started to run into the basins with a pressure comparable to that of a kitchen sink.  All four 

valves were tested and all worked equally well.  The water drained into the PVC connections 

underneath the sink and out into the irrigation piping.  

After the valve from the storage tank was shut and the water finished draining through 

the basins, our team assessed the various components of the entire system.  We discovered that 

several PVC joints were leaking slightly, including the large valves connected to the water 

storage tanks.  The following day, once all the PVC was completely dry, we went through and 

added additional PVC welding valves and joints.    

 

4.1.2 Community Use 
 

The communal laundry station will be open to the community of Monwabisi Park after 

the Christmas Holiday.  Triple Orange, a biodegradable laundry detergent, will be available for 

purchase at Indlovu Centre for R2.00 (approximately USD0.29).  Triple Orange is less expensive 

than OMO, a detergent commonly used in Monwabisi Park, which serves as an additional 

incentive for the community to use the laundry station.  The detergent will be dispensed from the 

clinic, which is located immediately next to the laundry site. 

To convey the rules and regulations of the laundry station to the community, our team 

made a visually-based sign to hang above the basins.  Because it is crucial that only 
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biodegradable soap is used for washing, the sign created displayed a picture of triple orange, the 

Xhosa word for „use‟ – sebenzia, and R2.00.  This sign is available in Appendix E. 

 

4.2 Community Implications 
  

 The finished laundry station both met and exceeded the original goals of the project.  An 

alternative source of water was utilized with the rainwater harvesting system, the labour 

intensive task of washing clothes was made easier with the construction of a communal washing 

facility, and the soakaway irrigation system made the whole configuration a zero-waste system.  

While serving as an example of sustainability and permaculture, our laundry system had further 

community implications which are outlined in the following sections. 

 

4.2.1 Community Reaction  
 

The laundry station was received by the community with even more excitement than our 

team had anticipated.  When the taps were turned on for the first time, kids came running from 

all directions to see the system in action.  Having a sink with running water was something 

almost foreign to them.  Workers from the Indlovu Centre also shared in the excitement.  They 

had been helping with the construction from day one, but they finally had the chance to see what 

they had been working toward.  They all smiled and laughed as they washed their hands in the 

wash basins.   

Our sponsor was also impressed with the finished product.  Her assessment of our project 

work is outlined in Appendix F.  

 

4.2.2 Communal Washing Facility  
  

After seeing the excitement of the Indlovu workers at the working faucets, our sponsor 

suggested that the laundry station could serve an additional purpose.  Since there is no running 

water in the shacks, this laundry station could be used as a location where the workers clean up 

after work.   The dirt and grime can be washed away and all waste water will irrigate the trees, 

which is completely safe as long as only biodegradable soap is used.  Our communal laundry 
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station transformed into a community washing facility.  As time goes by perhaps more 

innovative ideas for the usage of this laundry station will be thought of. 

 

4.2.3 Potential Laundry Business  
 

 Early next year, the construction of the Indlovu community centre will be complete.  The 

centre will have a bakery and soup kitchen on the first floor and a hostel for volunteers and 

guests on the second.  Between the guest house and the hostel, the Indlovu Centre will have the 

capacity to host up to 27 people at one time.  Having a community washing stations presents the 

opportunity of creating a laundry business where one or two women in the community offer 

washing services to visitors.  This will not only provide job opportunities to local residents, but it 

will also strengthen the internal economy of the community.  As with any job opportunity in 

Monwabisi, the street committee will be in charge of deciding who is best suited for the position. 

 

4.2.4 Example for Community Centre  
 

Because water drainage is a problem in Monwabisi Park (as is the case in most 

settlements) the Shaster Foundation has decided to implement a greywater-irrigation system for 

their coming community centre.  The hostel, which will have multiple showers, will dispatch 

greywater into pipes that run along the walls of the building and feed to soakaways.  The 

soakaways will then irrigate two tree gardens. 

Now that the workers at Indlovu Centre have seen how our system functions, they have a 

working example to follow when building the community centre.  Because they took a hands-on 

approach in building, they have the knowledge and skills necessary to build similar systems in 

the future.  Our rainwater harvesting/irrigation system also serves as a practical example of 

sustainability and permaculture, two of the fundamental goals of all Shaster Foundation 

initiatives.  
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4.2.5 Replicability  
 

Planned Youth Centres 

As communicated by Di, the Shaster Foundation has received funding to build youth 

centres in the four remaining sections of Monwabisi Park furthering the Eco-Village effort. The 

buildings are planned to be two stories and similarly sized to that centre at Indlovu, with a youth 

centre upstairs and a community centre downstairs. Much of the methodology as were used in 

this project is likely to be applicable at the new sites, which will be in need of laundry facilities 

for the visiting guests at the community centre. A laundry station also has the potential to show 

an at first sceptical community the practical advantages of eco-conscious practices. 

 

Low-Cost Options 

While the system built at the Indlovu Centre is complex, a rainwater harvesting laundry 

system can be built very simply. The necessary elements are only a way of collecting roof water, 

a means of elevated storage, and a container for washing. Using the greywater for watering 

plants does not require a buried irrigation setup as we built, only the initiative to plant a garden 

and water it. This section will give suggestions for building a simple system. 

A gutter need only be a channel for carrying water laterally, which can be easily built in a 

variety of ways. A simple option is plastic tubing or even a length of hose cut open lengthwise 

and fixed around the edge of corrugated roof, the corrugation allowing water into the opened 

tubing. If one does not have a corrugated roof, gutters made from plastic tubing cut in two or 

strips of aluminium sheeting or corrugated zinc (both commonly available) bent lengthwise can 

be hung easily using inexpensive wire and nails or screws placed at intervals along the roof‟s 

edge.  

An elevated water storage container could be as simple as a bucket on a platform fixed to 

the builder‟s home. A 50 litre container - a volume reasonable for laundry water usage – would 

weigh only 50kg (~110 lbs), and could be supported with a simple wood-framed stand. If a larger 

tank is desired, Appendix D provides information on inexpensive ferro-cement tanks built of 

only cement and reinforcing chicken wire. Larger tanks of this variety can be elevated by simply 

building up soil or possibly cinderblocks if available.  

Once an elevated storage tank has been assembled, distributing the water can be 

accomplished through making a small outlet hole that can be plugged, or even buying a simple 



61 

 

sink tap available at Cashbuild from R50 ( ~USD7.50). From this point, laundry can be done in 

conventional containers, with the used water carried to the garden.  

 

4.3 Potential Project Additions 
  

Other possible additions to the laundry station include a roof, patio floor, a bench, a shelf 

and stepping stairs.  Materials were purchased to construct a roof out of corrugated plastic but 

our team was not able to erect it during our time onsite.  The roof, which will be built by the 

workers of the Indlovu Centre at a later date, will provide shelter from the intense sun and rain 

and provide further security for the wash basins and taps.   

Our team had also wanted to install a proper floor but we did not get a chance to.  Across 

the street from the laundry station is a patio floor made from durable tiles that our team helped 

lay.  We had hoped to provide a similar type of flooring for the station, but simply ran out of 

time.  This style of patio flooring could keep the laundry station floor from becoming uneven or 

muddy and would be generally aesthetically pleasing.   

Other small additions, such as a bench, a shelf or steps, could be made to make the 

laundry station more inviting.  A bench could be located on the left side of the station where 

extra space exists.  This bench could be used for sitting and/or placing laundry baskets upon to 

hold clothes while using the sink basins.  There is also a space between the wall of the clinic and 

the wash basins that could serve as the location of a shelf.  Stepping stairs could be placed next 

to the laundry posts for people to stand on while doing laundry.  Additions such as these would 

add to the functionality of the station as well as to its aesthetic value.   

We have provided the community with these suggestions for further implementation, but 

now the project is in the hands of the community to do with it as they please.  It is an opportunity 

for them to make the laundry station truly their own. 
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Chapter 5: Conclusion and Recommendations  
 

Our time at the Indlovu Centre was a unique experience in many ways.   Working in a 

low-income area where the primary form of housing was shacks served as a constant reminder of 

the lasting effects of apartheid in South Africa and the poverty in the developing world.  

Knowing that our project would have a lasting effect on the people of Monwabisi drove us to 

make our project something more than just the design and construction of a laundry station.   We 

engaged ourselves with the community and incorporated their ideas and thoughts into the final 

construction of our project.  

 

5.1 Community Relations 
  

 Early on we identified the need to build strong relations with the people of Monwabisi 

Park.  According to our sponsor, relationships were essential in gaining the respect and trust of 

the residents.  For the first few weeks, we invested a great deal of time getting to know 

community figures like Buyiswa, Glen, and Opah.  Spending time with these community leaders 

allowed us better understand the complex dynamics of the settlement as well as meet other 

individuals within the community.  By forming these relationships, a more relaxed and 

comfortable environment and workplace was created.  Building a strong relationship between 

our team and the community proved beneficial to both parties.  We designed a community 

laundry station and in return the labour of constructing it was shared amongst our team and a 

number of Indlovu residents under Opah‟s management.  This method of building relations and 

making sure both sides benefited from those relations proved very successful for our project.  

 

5.2 Obstacles 
 

 Along with the ease of some aspects of our project came the inevitable roadblocks that 

the team faced.  Many of these problems stemmed from scheduling issues. „Africa Time,‟ as our 

sponsor called it, is a relaxed sense of time that many people in Africa work by.  On multiple 

occasions we faced unforeseen delays in our project work and because of this our team had to be 

flexible and ready to adjust to varying timelines.  Where the laundry station is now located used 

to be a non-functioning municipal tap, which was to be moved before our construction on the 
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laundry station.  After a great length of time passed and no one came to reposition the tank, we 

ended up having to remove the tap ourselves in order to start building.   

 Another issue arose when we were informed that the tank stands in the back of the youth 

centre could not be built in our proposed location.  It was then that we discovered that anything 

built in Monwabisi Park had to go through the street committee.  We had to postpone the 

installation of the tank stands until the street committee met to resolve the issue.  Along with 

construction problems were security issues that involved the construction of a fence surrounding 

the laundry station to protect the basins from theft.  Although this was not in the original plan, 

our team adjusted the design to ensure the security of the laundry station.   

 Flexibility was used throughout this project.  On a few occasions there were power 

outages, so the group had to change plans and find alternative work.  In addition, the team was 

fortunate enough to have supplies and tools donated by Eco-Beam owner Mike Tremeer.  

Transportation to buy products for the laundry station and fence was provided by an Indlovu 

volunteer.   In the future, supplies and transportation may not be as readily available as it was to 

us.   

 

5.3 Unskilled Labour 
 

 For the construction aspect of this project, we relied on the help of about 14 people total. 

Among these people, there were two men, about seven teenagers, and a few children between the 

ages of 9 and 13. The number of people helping each day ranged from one to five volunteers. 

The lack of skills and working experience of the helpers from the community was sometimes 

unfavourable to the building processes.  Because we were not able to assign jobs to people while 

we were working in other areas, we had to do most of the work ourselves or we had to be there to 

make sure nothing went wrong. An example of this occurred the day we were installing the 

frame for the basins.  Everything was ready, we just needed to make the concrete mixture and 

then fill in the holes.  Before we could finish, our team got called to the youth centre. When we 

returned, people were already mixing the cement, sand, gravel, and water without measuring the 

amount of added ingredients. When we asked how much of each material they had added, they 

started guessing, and finally concluded to have mixed four wheel barrels of sand, one bag of 

cement, and probably less than one wheel barrel of gravel, when it should have been a 

proportional mixture with a cement:sand:gravel ratio of 1:2:3. We had to complement the 
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mixture they already started with more cement and gravel to make it useable. That instance 

demonstrated the great working attitude local people have and their willingness to help, but it 

also showed what the lack of certain skills and work experience can cause in construction. This 

simple mistake, like others made without intention, took time to fix. However, there is always 

something useful that one can learn from these setbacks. The fact that we had to delegate work 

carefully gave us an incredible insight into how other, less fortunate people live.  The life for 

these people is not easy, yet they were very welcoming and able to enjoy their work and share 

with one another. We were able to experience certain aspects of their everyday lives and the 

tasks necessary to be able to maintain an acceptable quality of life.  

 

5.4 Risks of Working in a Settlement 
 

 Working in a settlement can be interesting and educational, but at the same time it poses 

certain risks.  Similar to other places, in the settlements you will find those people that will treat 

you as a friend and as part of the community, as well as those who will look for opportunities to 

take advantage of you.  Because we come from a different place, have a different social status, 

speak a different language, and have a different skin colour, this made us an ideal target.  Even 

though we didn‟t have any issues of that sort in Monwabisi, we always took appropriate 

precautionary measures.  Because there were two shebeens (local pubs) between the centre and 

bus drop off, we always had someone from the Indlovu Centre walk us to the centre in the 

mornings and to the bus in the afternoons.  

While working in the settlement, another risk we faced was the possibility of work-

related accidents. Sometimes when working with the children, the construction site became a 

social area or a playground.  Instead of being focused on the work, the children often got 

distracted which allowed for more opportunities for accidents to occur.  For example, two 

members of our group had the experience of being hit by a wood bar while mounting the stands 

for the tanks that one of the younger helpers dropped on two separate occasions.  Fortunately, no 

injures resulted but the incident could have been worse.  Children were frequently playing near 

our construction site, so we had to keep a watchful eye at all times.   
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5.5 Concluding Remarks and Recommendations 
 

 Overall, our project was an immense learning experience.  We experienced the Xhosa 

culture, both in daily life and in special rituals.  We dealt with triumphs and trials.  The team has 

made a few recommendations based upon what we have learned for future project groups.  Being 

self-reliant is essential; depending on outside sources is not always the safest or surest way of 

getting the job done.  The need for flexibility is also important.  Throughout this project many 

plans were changed, eliminated or added to.  The key to dealing with such change was to always 

have an alternative route.  Being able to accept a change in plans and adjust quickly is critical.  

Finally, keeping an open mind throughout the entire IQP process will help ensure a successful 

and valuable project experience. 
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Appendix A:  Annotated Bibliography 
 

Case Studies 

 

[1] Arbon, K. (2007). An Ecovillage Existence. Retrieved September 3, 2007, from  

http://www.celsias.com/2007/08/27/an-ecovillage-existence/ 

 

Useful source.  The author explains the process by which Eco-Villages are created and why they 

are advantageous to residents of the communities.  The article conveys this by showing a 

physical map of what an Eco-Village should look like.  The maps will help in designing ways to 

set up the most resourceful Eco-Village. The author concludes that different set ups are best for 

different types of environments.  That advice is a helpful reminder in paying special attention to 

the environmental differences between different case studies and Monwabisi Park.   

Submitted by Augustina Mills 

 

[2] Gulyani, S., & Connors, G. (2002). Urban Upgrading in Africa: A Summary of Rapid  

Assessments in Ten Countries Retrieved September 7, 2007. 

 

Very useful resource.  The authors discuss what aspects of the projects worked, what parts didn‟t 

work, and most importantly, why.  Author concludes that upgrades are most successful when 

they focus either on obtaining formal tenure OR increasing the accessibility of basic services.  

When trying to do both, it often becomes too complicated or too expensive and the upgrade is 

put on hold.  

Submitted by Lauren Alex 

 

 

[3] Robins, S. (2002). Planning 'Suburban Bliss' in Joe Slovo Park, Cape Town. [Electronic  

version].  Africa: Journal of the International African Institute, 72(4), 511-548. 

 

This article will serve as a useful source in deciding key social issues that must be addressed 

when creating a master development plan for Monwabisi Park.  The author‟s main interest was 

the Joe Slovo Park in Cape Town - a failed attempt at supplying low-income families with free 

housing.  Because of a lack of attention to social issues, the planner‟s efforts to increase the 

standard of living were unsuccessful and the brick-building community they created quickly 

resembled an informal settlement.  Taking into account social and cultural issues will be major 

part of our project planning.   

Submitted by Lauren Alex 

 

[4] Swilling, M., & Annecke, E. (2006). Building Sustainable Neighbourhoods in South Africa:  

Learning from the Lynedoch Case. [Electronic version]. Environment and Urbanization,  

18(2), 315-332.  

 

This article thoroughly explained the planning process for the Lynedoch Eco-Village, a 

community located near Cape Town.  The author described the delicate balance between growth, 

sustainability and equity needed for the Eco-Village to work.  Planners focused the village 

around children; they built schools and youth centres in the middle of the settlement.  Also, the 

http://www.celsias.com/2007/08/27/an-ecovillage-existence/
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author explained the guidelines for households living in the Eco-Village and the way they 

reduced the need for external services such as waste removal by recycling as much as they could.  

The eco-friendly ideas discussed in this paper will be useful in planning process for Monwabisi 

Park.  

Submitted by Lauren Alex 

 

Khayelitsha 

 

[1] A Population Profile of Khayelitsha: Socio-economic Information from the 2001 Census  

(2005). Cape Town, SA: Information and Knowledge Management Department.  

Retrieved 15 Sept. 2007, from 

http://web.capetown.gov.za/eDocuments/A_Population_Profile_o 

f_Khayelitsha_1052006142120_359.pdf  

Although a little dated, this site provides a good overview of the population of Khayelitsha and 

Monwabisi Park.  Compiled from a South African census, the information on this site addresses 

population size, distribution, economic activity, education and various other aspects of life.  

Information such as this is essential for understanding the context of the site which we will be 

working in.  

Submitted by Lauren Alex 

 

[2] Berner, I., Hofmann, B., & Spangenberg, K. (2004). The Development of Monwabisi: A  

Situational Study. Cape Town: (Monwabisi Park) Retrieved 8 Sept. 2007, from Google 

Scholar database. from http://www.aachen-kapstadt.de/projekte/asa_proje 

ct_study_monwabisi.pdf 

 

This report examines all aspects of life at Monwabisi Park including its history, the environment, 

tourism, and future building plans such as a golf complex. The authors also discuss a proposal 

for an Eco-Village in Monwabisi Park with recommendations and pros and cons.  This will be 

very useful our IQP team, as it will provide us insight into Monwabisi life.  

Submitted by Lauren Alex 

 

[3] CITY OF CAPE TOWN SOCIAL STUDY 2004 SURVEY OF RESIDENTS OF JOE SLOVO;  

NONQUBELA K-section; SWEET HOME(2005). Cape Town. 

 

This is a key source for understanding informal settlement life in townships surrounding Cape 

Town.  The report is a compilation of information gathered from a resident survey which covered 

all aspects of life – sanitation, employment, income, housing, hunger, flooding, and more.  

Reporters conclude that the temporary services in informal settlements such as standpipes and 

toilets are inadequate and that services should be addressed first in most communities.   

Submitted by Lauren Alex 

 
[4] Maylam, P. (1995). Explaining the Apartheid City: 20 Years of South African Urban  

Historiography. [Electronic version]. Journal of Southern African Studies, 21(1, Special 

Issue: Urban Studies and Urban Change in Southern Africa), 19-38. 

 

http://web.capetown.gov.za/eDocuments/A_Population_Profile_o%20f_Khayelitsha_1052006142120_359.pdf
http://web.capetown.gov.za/eDocuments/A_Population_Profile_o%20f_Khayelitsha_1052006142120_359.pdf
http://www.aachen-kapstadt.de/projekte/asa_proje%20ct_study_monwabisi.pdf
http://www.aachen-kapstadt.de/projekte/asa_proje%20ct_study_monwabisi.pdf
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This article explores the effects that the apartheid had on urban development in South Africa 

over the past century.  The author discusses different laws that were put in place to restrict the 

migration of black Africans into South Africa and the resulting consequences of these harsh 

regulations.  This information will be essential in understanding the origin of informal 

settlements as well as the social and political dynamics of the communities.  

Submitted by Lauren Alex 

 

 

Permaculture 

 

[1] Bell, G., Bellamy, D. & Mollison, B. (2005). The Permaculture Way: Practical Steps to  

Create a Self-sustaining World. Retrieved September 9, 2007, from  

http://books.google.com/books?hl=en&lr=&id=9sb-

PG2osiAC&oi=fnd&pg=PA11&dq=permaculture+principles&ots=okKxC92bdV&sig=B

CJvT8j9Igu69P4g-8geWwYmR1c#PPA2,M1 

 

Useful resource.  The author shows the benefits of using the concepts of permaculture in 

everyday life.   The author emphasizes the importance of following these concepts in order to 

preserve our land in the future.  He even goes onto point out the advantages of permaculture in 

that one can capitalize by being resourceful.  This is an important point to be made to the people 

of Monwabisi Park; if the people are resourceful they can cut down on costs.   

Submitted by Augustina Mills 

 

[2] Bell, G, & Clarke, J (1992). Permaculture Way.Thorsons. Retrieved September 9, 2007, from 

http://books.google.com/books?hl=en&lr=&id=9sb-

PG2osiAC&oi=fnd&pg=PA11&dq=permaculture+AND+(design+OR+planning+OR+de

velopment)&ots=okKxC9Z6bV&sig=Bi9YVBkaUmcfwmABtjLAbUNTm4k 
 

In this article, the authors attempt to give a firm base to the readers on sustainable development 

and permaculture. The information provided is helpful for understanding better the principles of 

permaculture, and consequently to understand better our project. “This book is about creating 

wealth without environmental damage,” (Bell and Clarke, 1992)     

Submitted by Alejandro Sosa 

 

[3] Bell, T. (2004). The Dead Sea Valley Permaculture project. 

 Retrieved September 22, 2007, from http://permaculture.org.au/?p=253 

 

Very useful for background section.  This site explains an example of what permaculture 

activists/teachers Geoff Lawton and Sindhu did on a project in the Middle East.  This website 

had information regarding other cases in the seventeen countries the activists had visited.  This 

information can be useful in showing cases of what to research more upon based on certain 

climates and areas of the world.   

Submitted by Augustina Mills  

 

[3] Diver, S. (2002). Introduction to Permaculture: Concepts and Resources. Retrieved  

September 3, 2007, from http://attra.ncat.org/attra-pub/perma.html 

 

http://books.google.com/books?hl=en&lr=&id=9sb-PG2osiAC&oi=fnd&pg=PA11&dq=permaculture+principles&ots=okKxC92bdV&sig=BCJvT8j9Igu69P4g-8geWwYmR1c#PPA2,M1
http://books.google.com/books?hl=en&lr=&id=9sb-PG2osiAC&oi=fnd&pg=PA11&dq=permaculture+principles&ots=okKxC92bdV&sig=BCJvT8j9Igu69P4g-8geWwYmR1c#PPA2,M1
http://books.google.com/books?hl=en&lr=&id=9sb-PG2osiAC&oi=fnd&pg=PA11&dq=permaculture+principles&ots=okKxC92bdV&sig=BCJvT8j9Igu69P4g-8geWwYmR1c#PPA2,M1
http://books.google.com/books?hl=en&lr=&id=9sb-PG2osiAC&oi=fnd&pg=PA11&dq=permaculture+AND+(design+OR+planning+OR+development)&ots=okKxC9Z6bV&sig=Bi9YVBkaUmcfwmABtjLAbUNTm4k
http://books.google.com/books?hl=en&lr=&id=9sb-PG2osiAC&oi=fnd&pg=PA11&dq=permaculture+AND+(design+OR+planning+OR+development)&ots=okKxC9Z6bV&sig=Bi9YVBkaUmcfwmABtjLAbUNTm4k
http://books.google.com/books?hl=en&lr=&id=9sb-PG2osiAC&oi=fnd&pg=PA11&dq=permaculture+AND+(design+OR+planning+OR+development)&ots=okKxC9Z6bV&sig=Bi9YVBkaUmcfwmABtjLAbUNTm4k
http://permaculture.org.au/?p=253
https://exchange.wpi.edu/owa/redir.aspx?URL=http%3a%2f%2fattra.ncat.org%2fattra-pub%2fperma.html
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The author outlines the main objectives and points of permaculture.  Several sources from books 

to databases to other websites were used in an effort to provide a broad range of definitions and 

examples of what permaculture is.  The application of how to apply permaculture in everyday 

society was very interesting.  This research will help me to grasp an even broader perspective of 

what I only dreamed was possible with permaculture.   

Submitted by Augustina Mills  

 

[4] Gori, E. (2005). The Application of Permaculture Design Concepts for Sustainable Housing  

Environments. Retrieved September 9, 2007, from 

http://www.sustainablebuiltenvironments.com/sbe/Documents/2005/2005%20-

%20Gori.pdf 

 

Very useful for methodology. This paper analyzes the use of sustainability concepts in urban 

development, with excellent detail on the effects of physical community layout. It offers 

suggestions for the design of a sustainable community, and the social and economic advantages. 

Submitted by Jessy Cusack 

 

Same source: 

Very useful source.  This paper can be used in the permaculture section of the proposal.  This 

paper demonstrates the benefits when applying Permaculture design principles to create 

sustainable housing settlements.  There are two models within this .pdf file that show pictures of 

the difference between what a healthy/safe housing set up looks like and what a non-

healthy/dangerous housing set up looks like.  “This paper uses Permaculture design concepts to 

show how sustainable and holistic green field housing developments can be designed to cater for 

more functional and safer housing with greater opportunities for urban agriculture, open space 

systems and community facilities.”   

Submitted by Augustina Mills 

 

[5] Goldring, Andy (2005, January 20). Permaculture Explained. Retrieved September 4, 2007,  

from Permaculture Association - Designing for Sustainability Web site: 

http://www.permaculture.org.uk/mm.asp?mmfile=whatispermaculture 

 

I believe this source could be helpful for our project because it contains information on 

permaculture and how it is implemented for a sustainable development.    

Submitted by Alejandro Sosa 

 

[6] Holmgren, D. (2004). Essence of Permaculture. Retrieved September 22, 2007, from  

http://illdill.org/Permaculutre.pdf 

 

Very useful for methodology.  There is an amazing chart in here about the Permaculture Ethical 

& Design principles and how they relate.  This will be very useful in illustrating the relationship 

between the goals we have for the project and how we plan to incorporate the principles of 

permaculture.  

Submitted by Augustina Mills 

 

[7] Mars, R. (2005). The Basics of Permaculture Design. Retrieved September 12, 2007, from  

http://www.sustainablebuiltenvironments.com/sbe/Documents/2005/2005%20-%20Gori.pdf
http://www.sustainablebuiltenvironments.com/sbe/Documents/2005/2005%20-%20Gori.pdf
https://exchange.wpi.edu/owa/redir.aspx?URL=http%3a%2f%2fwww.permaculture.org.uk%2fmm.asp%3fmmfile%3dwhatispermaculture
http://illdill.org/Permaculutre.pdf
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http://books.google.com/books?hl=en&lr=&id=bxyJlMjKsQsC&oi=fnd&pg=PR3&dq=T

HE+APPLICATION+OF+PERMACULTURE+DESIGN+CONCEPTS+FOR+&ots=cC

UigOA89_&sig=J7unfdsEYsnYTYiERkekTWpDVxY#PPP1,M1 

 

Useful source for methodology.  This book contains very in-depth information regarding the 

physical necessities for creating various permaculture-based objects, like farms and houses.  

There is a guide to which materials are best for different climates, showing the most durable and 

cost efficient products.  This information may useful in informing the people of Monwabisi Park 

of what products will be most practical and advantageous for use in building shacks.  This type 

of information can only aid in efforts to build another eco-cottage.   

Submitted by Augustina Mills 

 

 

Practical Solutions 

 

[1] Canada Science and Technology Museum. (2007). Retrieved October 4, 2007,  

http://www.sciencetech.technomuses.ca/english/collection/washing_machines.cfm 

 

This source has detailed information on the history of the washing machine.  Simple devices 

used in the 1800‟s and 1900‟s might be useful to aid in washing in Monwabisi Park.  Scrub 

boards and manual wringers are discussed.   

Submitted by Lauren Alex 

 

[2] Franceys, R, & Dean, P (1997). Ferro-cement Tank. Footstep 30: WATER, SANITATION  

AND HYGIENE, Retrieved September 30, 2007, http://tilz.tearfund.org/Publica   

ztions/Footsteps+21-30/Footsteps+30/Ferro-cement+tank.htm. 

 

Since we are dealing with water conservation issues, I consider this a very valuable source 

because it provides a very practical solution to build a tank for collecting rain water from the 

roofs. This peculiar tank is called Ferro-cement tank since its internal structure is made of iron, 

and it is covered with cement. The authors of the article provide a very descriptive process for 

building the tank using textual and graphical descriptions, including the quantity of the materials 

needed for the construction. Combined with the methodology for calculating the amount of rain 

water that can be collected annually from a roof in Monwabisi Park, the required size of this tank 

can be estimated and built.  

Submitted by Alejandro Sosa 

 

[3] Gallardo, V (2002). Cosecha y Almacenamiento de Aguas Lluvia. Documentos de Trabajo,  

Retrieved September 27, 2007, http://www.sociedadcivil.cl/territoriosur/01038.htm 

 

This is a technical document written in Spanish by the Civil and Biochemical Engineer Vicente 

Gallardo Montecinos. The title of this document is “Rain water collection and storage”. In this 

document he explains a method to determine the amount of rain water that can be collected from 

a roof. He also refers to the different types of roofs that influences in the amount of water that 

can be collected depending on the shape they have. I consider this a useful document because, 

with the information provided, we can estimate the amount of water that can be collected 

http://books.google.com/books?hl=en&lr=&id=bxyJlMjKsQsC&oi=fnd&pg=PR3&dq=THE+APPLICATION+OF+PERMACULTURE+DESIGN+CONCEPTS+FOR+&ots=cCUigOA89_&sig=J7unfdsEYsnYTYiERkekTWpDVxY#PPP1,M1
http://books.google.com/books?hl=en&lr=&id=bxyJlMjKsQsC&oi=fnd&pg=PR3&dq=THE+APPLICATION+OF+PERMACULTURE+DESIGN+CONCEPTS+FOR+&ots=cCUigOA89_&sig=J7unfdsEYsnYTYiERkekTWpDVxY#PPP1,M1
http://books.google.com/books?hl=en&lr=&id=bxyJlMjKsQsC&oi=fnd&pg=PR3&dq=THE+APPLICATION+OF+PERMACULTURE+DESIGN+CONCEPTS+FOR+&ots=cCUigOA89_&sig=J7unfdsEYsnYTYiERkekTWpDVxY#PPP1,M1
http://www.sciencetech.technomuses.ca/english/collection/washing_machines.cfm
http://tilz.tearfund.org/Publica%20%20%0dztions/Footsteps+21-30/Footsteps+30/Ferro-cement+tank.htm
http://tilz.tearfund.org/Publica%20%20%0dztions/Footsteps+21-30/Footsteps+30/Ferro-cement+tank.htm
http://www.sociedadcivil.cl/territoriosur/01038.htm
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annually from a roof, and use those calculations to determine the size of the recipients that can be 

used to collect the water. It also provides graphical examples of the roofs and the recipients used, 

which help us understand better how this system works.  

Submitted by Alejandro Sosa 

 

[4] Gallardo, V, & Hecke, F (2002). Unidades Sanitarias Secas: Una Solución Económica y  

Ambientalmente Sustentable para el Saneamiento Básico. Documentos de Trabajo, 

Retrieved September 27, 2007, http://www.sociedadcivil.cl/territoriosur/01038.htm. 

 

-This document is divided in three sections. The first section contains textual information, and 

the second and third sections contain the annexed graphical information.- 

 

In this document, entitled “Dry sanitary units: an economically and environmentally sustainable 

solution for basic sanitation”, Gallardo and Hecke talk about sanitation techniques used in Chile 

such sewer systems, cesspools (pit latrines), and septic fosses. They mention the reasons that 

make these techniques a bad solution for an informal settlement, whether they are expensive, 

complicated to build, or not eco-friendly. They also mention three good practical solutions for 

the toilet problems, such as the Vietnamese Latrine, the “dry-fertilizer-family latrine” which has 

been successfully used in Guatemala, and the Tambour Latrine used in Chile. The authors 

provide a technical description of each of the elements of the devices, instructions for its use and 

maintenance, and drawings of the processes for building the devices.  

Submitted by Alejandro Sosa 

 

[5] Ivie, M. A. (1994). A Simple Home Irrigation System. Retrieved October 5, 2007,  

http://rps.uvi.edu/CES/gf20.PDF 

 

Very resourceful.  This source shows an actual example of a simple irrigation system 

implemented in the Virgin Islands.  A highlight of this example is the cost, ten to fifteen 

American dollars. This specific irrigation system stood out simply because of the price.  This 

system might be a more feasible approach that could be added in Monwabisi Park.  Several 

pictures are included that illustrate the physical appearance of what a drip system would appear 

look like.  A picture from this document will be included in our proposal (Figure 6).   

Submitted by Augustina Mills 

 

[6] Laundry Detergent Ingredients. (2005). Retrieved October 3, 2007, 

http://www.laundry-alternative.com/detergentsinfo.htm 

 

Useful for background. This article contains a list of the common ingredients in commercial 

laundry detergents, with a review of the environmental impacts of production and (important to 

our project) exposure to the environment. Specific chemicals and general additives such as 

colour enhancers and perfumes are covered.   

Submitted by Jessy Cusack   

 

[7] Lausch, V. (2006). How Water Filter Technology Affects Your Drinking Water. Ezilon  

Infobase. Retrieved October 2, 2007, http://www.ezilon.com/articles/articles/339/1/How-

Water-Filter-Technology-Affects-Your-Drinking-Water 

http://www.sociedadcivil.cl/territoriosur/01038.htm
http://rps.uvi.edu/CES/gf20.PDF
http://www.laundry-alternative.com/detergentsinfo.htm
http://www.ezilon.com/articles/articles/339/1/How-Water-Filter-Technology-Affects-Your-Drinking-Water
http://www.ezilon.com/articles/articles/339/1/How-Water-Filter-Technology-Affects-Your-Drinking-Water
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Useful for background. The article gives basic information on the components of modern 

drinking water filtration systems. The use of certain filtration media types is explained, and a 

comparative overview is given of chemical vs. physical filtration. 

Submitted by Jessy Cusack 

 

[8] Ludwig, A. (1997). Slow Sand Filtration. Retrieved October 1, 2007,  

http://www.oasisdesign.net/water/treatment/slowsandfilter.htm 

 

Very useful for background. The author, who has written several books and maintains a website 

pertaining to slow sand filtration, details in this article the theory behind their operation, their 

basic components, and the parameters important to their proper functioning. Data is given for 

SSF systems of various sizes, such as the flow rate and sand particle size for ideal operation. – 

Submitted by Jessy Cusack 

 

[9] McCormack, A. (2007). Soakaways. Retrieved November 7, 2007, from  

http://www.pavingexpert.com/drain08.html  

 

Useful for irrigation section.  I found out the brunt of the information for soakaways on this 

webpage.  Explanations are given, along with principles and safety precautions which help aid in 

our knowledge of the purpose and functions of soakaways. 

Submitted by Augustina Mills 

 

[10] Ng, K. (1999). Treatment of Greenhouse Recirculation Water. British Columbia Ministry of  

Agriculture. Retrieved October 1, 2007, 

http://www.agf.gov.bc.ca/resmgmt/publist/500series/512000-2.pdf 

 

Useful for background. This reference is a factsheet prepared by the British Columbia Ministry 

of Agriculture offering general operating information and different system designs for bio-sand 

filters. It includes excellent information on fast and slow sand filtration, and recommended 

system components based on application.   

Submitted by Jessy Cusack 

 

[11] Sijali I V. Drip irrigation: options for smallholder farmers in eastern and southern Africa. 

2001. RELMA Technical Handbook Series 24. Nairobi, Kenya: Regional Land  

ManagementUnit (RELMA), Swedish International Development Cooperation Agency 

(Sida). 60 p. + x p.; includes bibliography 

 

Very useful for methodology.  This technical handbook shows the entire workings of several 

different types of irrigation systems.  There are systems ranging from home-made to crop-length 

devices.  This document shows the irrigation structure work and how to create them.   This will 

be particularly useful in learning how to create a system that can be useful for the Monwabisi 

community.  The township is in need for a productive method of using greywater.  One of the 

proposed devices may work for this particular area in Cape Town. 

Submitted by Augustina Mills 
  

http://www.oasisdesign.net/water/treatment/slowsandfilter.htm
http://www.pavingexpert.com/drain08.html
http://www.agf.gov.bc.ca/resmgmt/publist/500series/512000-2.pdf
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 [12] Skinner, B, Franceys, R, & Carter, I Planning a pit latrine. Footstep 30: WATER,  

SANITATION AND HYGIENE, Retrieved September 30, 2007,   

http://tilz.tearfund.org/Publications/Footsteps+2130/Footsteps+30/Planning+a+pit+latrine

.htm. 

 

In this Magazine article, the three authors suggest things to be considered when planning to build 

a latrine such as where to build it, the conditions of the land, the type of latrine to be built, the 

covering slab material. They also give suggestions to improve the pit latrines by adding 

ventilation to the pits, and by building two pits next to each other so when one gets filled, it can 

be sealed while the other one is in use. Even though not much information is provided about the 

construction of the latrine, it contains helpful information to get started, and a good image that 

could be used to communicate our ideas to the community of Monwabisi Park.   

Submitted by Alejandro Sosa 

 

 

Sustainable Development 

 

[1] Birkeland, J (2002). Design for Sustainability: A Sourcebook of Integrated, Ecological  

Solutions. London: Earthscan Publications, Limited. 

http://site.ebrary.com/lib/wpi/Doc?id=10128847 
 

The author talks about sustainability related to construction, environmental management, 

economic growth, and social goals as well as wastes, environmental degradation, and system 

designs. I believe this is a good source because has information about sustainability related to 

many other concepts that can be applied to our project as well.   

Submitted by Alejandro Sosa 

 

[2] Education for Sustainable Development. Retrieved September 3, 2007, from UNESCO Web  

site: http://portal.unesco.org/education/en/ev.php-

URL_ID=27234&URL_DO=DO_TOPIC&URL_SECTION=201.html 

 

I consider this site helpful for our project because it contains information about integrating the 

principles, values, and practices of sustainable development into all aspects of education and 

learning. Since we are working on town planning based on sustainable development principles, it 

would be good to know some ways to implement those principles.   

Submitted by Alejandro Sosa 

 

[3] James, V. U. (1996). Sustainable Development in Third World Countries : Applied and  

Theoretical Perspectives. Westport, Conn: Praeger. 

 

This will be a useful resource for our group when we try to define the principles of sustainability.  

The book provides a good overview of the theory of sustainable development as well as various 

sections of African case studies.  The author provides summaries and recommendations at the 

end of each chapter which are good places to start for finding ideas to address the needs of 

Monwabisi.   

Submitted by Lauren Alex 

  

http://tilz.tearfund.org/Publications/Footsteps+2130/Footsteps+30/Planning+a+pit+latrine.htm
http://tilz.tearfund.org/Publications/Footsteps+2130/Footsteps+30/Planning+a+pit+latrine.htm
http://site.ebrary.com/lib/wpi/Doc?id=10128847
http://portal.unesco.org/education/en/ev.php-URL_ID=27234&URL_DO=DO_TOPIC&URL_SECTION=201.html
http://portal.unesco.org/education/en/ev.php-URL_ID=27234&URL_DO=DO_TOPIC&URL_SECTION=201.html
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[4] Zetter, R., & Watson, G. B. (2006). Designing Sustainable Cities in the Developing World.  

Aldershot, England ; Burlington, VT: Ashgate.  

 

Excellent source on sustainability.  The book dedicates an entire chapter to urban planning and 

sustainability in South Africa.  The authors discuss the legacy of the apartheid system in informal 

settlements and the social challenges low-economic areas face.  There is also a useful section on 

participatory design methodology which lays out workshop structures.   

Submitted by Lauren Alex 

 

 

Urban Upgrading 

 

[1] (1993, May 1). Africa Tames the Town Planners: How do you provide seven million people  

with homes that they want to live in? Retrieved September 4, 2007, from Science news 

and science jobs from New Scientists Web site: 

http://www.newscientist.com/article/mg13818714.100-africa-tames-the-town-planners-

how-do-you-provide-sevenmillion-people-with-homes--that-they-want-to-live-in--south-

africasarchitects--and-town-planners-have--got-to-learn-quickly.html 

 

This source might be helpful since it contains a background on informal settlements (squatter 

camps) in South Africa, and also information on town planning.   

Submitted by Alejandro Sosa 

 

[2] Abbott, J., & Douglas, D. (2003). The use of longitudinal spatial analyses of  

informal settlements in urban development planning. Development Southern Africa, 

20(1), 3-19.  

 

Fairly useful source. Provided good background information about the growth of informal 

settlements in Cape Town.  The author‟s main interest was addressing the fact that settlement 

growth cannot be contained and a method of managing that growth must be developed.  This is 

related to our project because we need to take into consideration growth when we look into 

town-planning.  The journal introduced the integrated Serviced Land Project (iSLP), a program 

which focused on the relocation and rollover upgrading of informal settlements.  This is a topic 

that I think would be worth researching more.  

Submitted by Lauren Alex 

 

[3] Irrgang, B. (2005). A STUDY OF THE EFFICIENCY AND POTENTIAL OF THE ECO- 

VILLAGE AS AN ALTERNATIVE URBAN MODEL. Unpublished master's thesis, 

University of Stellenbosch.  

 

Extremely useful resource. This paper gives a complete analysis of the Eco-Village as a model 

for urban development. The author studied at the Sustainability Institute in Stellenbosch SA, and 

so includes valuable lessons from the Lynedoch Eco-Village associated with the institute. The 

paper also includes other case studies and an excellent summation of literature relevant to the 

Eco-Village concept.  

Submitted by Jessy Cusack 

https://exchange.wpi.edu/owa/redir.aspx?URL=http%3a%2f%2fwww.newscientist.com%2farticle%2fmg13818714.100-africa-tames-the-town-planners-how-do-you-provide-sevenmillion-people-with-homes--that-they-want-to-live-in--south-africasarchitects--and-town-planners-have--got-to-learn-quickly.html
https://exchange.wpi.edu/owa/redir.aspx?URL=http%3a%2f%2fwww.newscientist.com%2farticle%2fmg13818714.100-africa-tames-the-town-planners-how-do-you-provide-sevenmillion-people-with-homes--that-they-want-to-live-in--south-africasarchitects--and-town-planners-have--got-to-learn-quickly.html
https://exchange.wpi.edu/owa/redir.aspx?URL=http%3a%2f%2fwww.newscientist.com%2farticle%2fmg13818714.100-africa-tames-the-town-planners-how-do-you-provide-sevenmillion-people-with-homes--that-they-want-to-live-in--south-africasarchitects--and-town-planners-have--got-to-learn-quickly.html
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[4] Engelbrecht, C. (2003). People and Places: An Overview of Urban Renewal (pp. 29-89).  

Johannesburg: South African Cities Network. 

 

This book thoroughly examines the different elements of informal settlement upgrading.  The 

author describes the origin of informal settlements, the policies that govern them and the 

financial options available for supporting an upgrade.  Engelbrecht uses case studies to support 

his ideas, including one from Mitchell‟s Plain.  Included in the appendix is a useful summary of 

informal settlements.   

Submitted by Lauren Alex 

 

[5] van Horen, B. (2000). Informal settlement upgrading: Bridging the gap between the de facto  

and the de jure. [Electronic version]. Journal of Planning Education and Research, 19(4), 

389-400. 

 

Extremely useful source.  Author discusses the link between upgrading informal settlements and 

altering legal rules and planning procedures.  The main focus of the article is an overview of the 

planning process used for the successful upgrade of an informal settlement in Durban.  The 

upgrade included a pedestrianized network of asphalt lanes, systemized garbage collection, 

electricity and more.  The article also addresses planning for even further upgrading.  This source 

will serve a good guide for addressing the problems in Monwabisi Park.   

Submitted by Lauren Alex 

 

[6] Peattie, L. & Aldrete-Haas, J. A. (1981). "Marginal" Settlements in Developing Countries:  

Research, Advocacy of Policy, and Evolution of Programs. [Electronic version]. Annual 

Review of Sociology, 7, 157-175.  

 

Useful for context. This article gives a history on informal, or “marginal” settlements in various 

places throughout the world, and importantly the strategies and political ideologies they have 

been met with. The author extracts from other works and traces the different paradigms 

concerning the role of the informal settlement.  

Submitted by Jessy Cusack 

 

[7] Pugh, C. (2000). Squatter Settlements: Their Sustainability, Architectural Contributions, and  

Socio-economic Roles. [Electronic version]. Cities, 17(5), 325-337.  

 

Good theory and possible planning ideas. The author‟s main objective was to explore and expand 

upon the social implications of squatter settlements and theory behind their economic role. Of 

particular use is the suggestion of small, local changes that have an immediate effect on the 

perception and morale of residents, such as communal spaces and aesthetic improvements.   

Submitted by Jessy Cusack  

 

[8] Richards, R., Leary, Brian, Mutsonziwa, K.(2007). Measuring Quality of Life in Informal  

Settlements in South Africa. [Electronic version]. Social Indicators Research, 81(2), 375-

388.  
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Very useful reference. The author surveyed residents of South African informal settlements in 

Buffalo City, Durban, and Alexandra, Johannesburg as to their feelings on quality of life. 

Percentage level of satisfaction is given for areas such as housing and basic services, public 

facilities and amenities, leisure activities, and overall satisfaction with life. The article gives 

insight to the perception of residents as to various aspects of daily life, and how logistical 

improvements can affect quality of life.  

Submitted by Jessy Cusack 

 

[9] Upgrading Urban Communities: A Resource for Practitioners. (2001). Retrieved 7 Sept.  

2007, from http://web.mit.edu/urbanupgrading/index.html. 

This website is a really neat interactive tool developed for people planning urban upgrading 

projects.  Sections of the site explain how to get started planning, what issues to address, what 

questions to ask, how to structure the plan and how to carry it out.  This site also includes useful 

case studies and links to other websites dedicated to urban upgrading.  

Submitted by Lauren Alex 

  

https://exchange.wpi.edu/owa/redir.aspx?URL=http%3a%2f%2fweb.mit.edu%2furbanupgrading%2findex.html
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Appendix B:  Key Informant Interviews 
 

Interviews with Dianne Womersley 

 

Interview 1: September 10, 2007 

 

Phone Interview  

Interviewee: Dianne Womersley  

Interviewers: Lauren Alex, Jessy Cusack, Augustina Mills, and Alejandro Sosa 

 

Topics Discussed: 

 

Monwabisi Park 

 Situation in the area is complex – Monwabisi Park is an informal settlement and people 

are not legally allowed to live there.  

 People have been living there for 12 years 

 People live in shacks without water, facilities or sanitation 

 There are no public facilities w/in informal settlements which have created problems in 

for the youth 

 drug and alcohol abuse 

 rate of teenage pregnancy  

 In need of educational and social facilities 

 Biggest Health Problem: sanitation 

 Biggest cause of infant death – diarrhoea 

 

Indlovu Centre: 

 Indlovu Centre is the heart – Eco-Village is the body 

 Already established crèche, youth centre (built of recycled materials from film set), etc. 

 Many places use the bucket system with a truck that comes by every 2 weeks to collect 

waste 

 Have 2 dry composting toilets; they recycle greywater; 1 biogas digester 

 Second eco-cottage with biogas digester were finished only a few months ago 

 **Must be sensitive to people in the area – a variation of the composting toilet was 

rejected by another informal settlement because they felt it wasn‟t good enough for them 

 Shaster foundation responded to the EXPRESSED needs of the people of Monwabisi 

Park 

 Needs expressed by house committee 

 Once the hostel and community centre are finished, there will be no more vacant land to 

build on.   

o the committee will take over running the community at this point 

 Finances are taken care of – funding is available 

 Government, low-cost housing is like a cement box – terrible! Bad quality and 

dehumanizing 

 Eco-cottages – people came from all over to see it while it was being built.  They thought 

it was odd but once complete, the design was widely accepted. 
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o General Perceptions: Brick houses are desirable 

 Changed that perception with sand-bag cottage 

o Flush toilets are desirable 

 Changed that perception with composting toilet (odourless) 

 

 

Eco-Village Case Studies 

 Ivory Coast (Johannesburg) – informal settlement upgraded to eco-village 

 Need to change the perception of what an eco-village actually is – you don‟t need to wear 

sandals and eat leaves 

 PURPOSE OF ECO-VILLAGE: Provide people with healthy housing and a sustainable 

food source 

o Vegetable gardens – neighbours are starting to grow their own food and recycle 

their own waste 

 Different organizations have come out to see it and they loved it.  They offered to give 

R1.5 million in order to build 20 additional eco-cottages with biogas digesters 

o Went to the community – caused huge problems 

o Who should get the houses? 

o Strong syndrome: anyone who raises their head above the masses will have it 

chopped off immediately 

o Concluded that until everyone can get a house or a plan with a time frame for 

housing, no one gets a house 

 

Progress in Monwabisi and Work Ahead 

 Community working together and understanding recycling and sustainable food source 

 Biggest Need: Plan to work toward 

o Input on PRACTICAL steps the community needs to take in order to bring about 

the eco-village in the area 

 Di has no technical background and currently is the only one free to help 

development plan 

 Different ways of approaching problems and situation - bureaucracy has no vision 

 Terrain  

o Ridge with steep drop 

o Other side is a valley 

o Either rocky or sandy  

 Looking for ideas of how we go about development of changing the land 

for 15 to 20 thousand people 

 Bypassing the bureaucracy side 

o Waste of time 

o Eventually after the eco-village is complete, they will try to obtain formal land 

ownership 

 Come up with alternative ways to handle waste/ water (which is rationed in the summer) 

 Come up with different way of planning the eco-cottages – sandbag houses are very time 

consuming 

o Now they are using wooden walls on the outside 

o Must use local labour 
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o Vegetable gardens – neighbours are starting to grow their own food and recycle 

their own waste 

 Look into water harvesting 

o Daycare already harvests water off the roof 

 Currently using a hand operating crushing machine – crush gravel to fill cracks in ground 

due to drought 

 Local nature reserve – heartbreaking to see rubble 

 Reusing waste – open to any suggestions 

 Hopefully there will be funding for experimental housing – but unsure if there will be 

land available to build on  

o Could be worked out with residents 

 Mayor of Cape Town is formally opening the eco-village on September 29
th

. 

o Di would love to be able to get her to meet with us when we go 

 We can present our proposal 

o Mayor runs the city and could potentially provide funding for the project 

 Public transport in Cape Town is problematic – Shaster has a small van we can use if 

necessary 

 

From the information we gathered from the interview, our next step was to send out a 

follow-up email which is included below.  

 

 

Follow-Up Email with Dianne Womersley 

 

The following is the email Dianne Womersley sent back to the Indlovu Team on September 11, 

2007 in response to our questions: 

  

Dear all of you...my answers. 

  

Could you elaborate on the street committee? 

In informal settlements social order is kept by elected representatives who are resident in the 

community. They are usually elders and are generally well respected by the community. The 

street committee fulfils the function of keeping the peace, settling disputes, reprimanding 

wrongdoers (sometimes having to beat them). They liaise with local authorities and councillors 

for the area. 

  

How many people are involved? 

The street committee for our area is made up of 8 people. 

  

What is their primary function? 

See above. 

  

You mentioned that once the hostel and the community center are complete, a committee will 

take over running the Indlovu Centre and developing the Eco-Village.  Is that committee already 

set-up, and if so, who is it comprised of? 
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The Indlovu Community Project committee will be made of the representative responsible for 

each element of the project - namely the day care centre; the clinic; the youth centre; the soup 

kitchen and the guest house. This committee is already in place. As we have just acquired a 

vehicle, the only outstanding thing we need is a telephone connection. (Very difficult to achieve 

in a squatter camp!) But we have ways and means of getting what we want so by the end of the 

year we hope to be full operational from Monwabisi. Then the process of handing over will take 

place at a speed determined by the committee. Once they realize that they will have to fund each 

element of the project themselves it may dismay them, but we also have in place the means for 

bringing in sufficient funding to do this - the guest house, hostel, bakery, craft centre, tourist 

venue and community centre. 

  

On average, what kinds of community participation do you see at the Indlovu? 

Centre? 

The project provides facilities for day care for babies and young children under 7 years; a youth 

centre for children under 21; a soup kitchen that feeds mainly pensioners and a clinic that is free 

for all children, unemployed, and residents of the area. Membership of the youth centre is 

dependant in part on volunteer work done in the community - so for example a group of 

youngsters is busy with a rubble crusher filling in holes in the roads. (Needed desperately as 

flooding is a serious problem in heavy rains.) 

 

Do many people consider it a big change for the better and an important part of their lives? 

I suppose so - we have helped quite a few families, and we feed many people. 

The kids in the day care centre also get vitamins, healthy food and medical care, and they have 

all got fat and shiny. You will have to ask residents that when you come over. 

  

What portion of Monwabisi residents are regularly involved with the centre? 

Monwabisi Park is a large area of about 3,000 shacks. The area is divided into 5 sections, each 

one 'ruled' by its own street committee. We are based in section C1, but we have people coming 

from all over to the clinic and the youth centre and the soup kitchen. 

  

Can you suggest other people we might use as resources to contact? In what area? Housing? 

Environment? Health? Please elaborate. 

  

What was the organization that offered to fund you 1.5 million rand to build 20 new houses? 

The HCI Foundation - the CEO is a personal friend of mine. 

  

Talk to you again on Friday - my voice is already much better! 

Di 

 

 
Interview 2: Friday, September 14, 2007 

 

Phone Interview  

Interviewee: Dianne Womersley  

Interviewers: Lauren Alex, Jessy Cusack, Augustina Mills, and Alejandro Sosa 
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Topics Discussed:  

 

Lynedoch Eco-Village 

 pitiful excuse for an Eco-Village 

 No cohesion – just houses built around the same area 

 No sense of a community 

 No food gardening 

 

Ivory Park  

 project in Johannesburg 

 Recycling (e.g. waste recycling) 

 Focused on food gardening 

 

Sanitation 

 Number 1 problem is sanitation - # 1 killer of infants 

 Bad toilet systems, problems dealing with waste water, community stand pipes, huge pot 

holes in the street because women just empty the bucket water in the street 

 Standstill water 

 Malaria from mosquitoes 

 

Laundry 

 system is stationed outside the village 

 Goal: to research ideas for a simple laundry system  

 Perhaps use a mangle (a simple hand-operated wash system) 

 Focus on waste management 

 Laundry & human waste 

 Disposal of waste water 

 An easier method for women – very tiring task 

 

General Information on Community 

 Youth is amazing and willing to work 

 Design a simple workable solar over (sturdy) – there’s lots of sunshine there 

 Levels of education are low 

 Design a practical windmill: generate energy/electricity 

 Available materials: 

o Boards, timber, plywood 

o Rubble 

o Waste paper (ideas for over to burn?) 

 Paraffin stoves (many shack fires) – Dutch oven 

 Reusing of cardboard and paper waste 

 Fuel (LPG gas) is VERY expensive 

 Evolvement 
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 Crèche – daycare center 

 Entire community (Eco-Village) built based upon expressed needs 

 Community driven everything 

 50/50 partnership 

 

Interview 3: September 24, 2007 

 

Phone Interview  

Interviewee: Dianne Womersley  

Interviewers: Lauren Alex, Jessy Cusack, Augustina Mills, and Alejandro Sosa 

 

 

Topics Discussed: 

 

Water Harvesting 

 Rainy season is from April to August 

 November to March is very dry – causes water shortages 

 Currently have 5k tank behind the crèche fed roof of the building 

o Used by neighbors 

 Want to harvest water from roof of youth center, but space is limited.  They have the 

funding. 

 

Laundry System 

 Had plan but came to grinding halt 

 Currently people use a communal standpipe for water (~30 families per pipe) 

 In India they have pedal powered washing machines 

 Disposing of water – thrown in street.  They don’t bother to dig a hole, minimal effort in 

everything. 

 Washing power – green bars of soap – no chemicals 

o They use what is cheap which isn’t always biodegradable 

 Piping – special issues because shacks are close together 

 Look into underground greywater system 

 

Toilets 

 Popular approaches 

o Long Drop: dig a hole and put a bucket to sit on 

o Bucket System: cause public protests 

 

Funding 

 Some from the government 

 Shaster does not want municipal involvement at all 

 People come to help – but often hijack for hidden agenda 

 Water conservation scheme could be back by the Dept. of Agriculture or Dept. of Social 

development 

 People hear about the project, come to see it and often donate 
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History of Shaster Foundation 

 Started by Di 

 Early 90’s Dianne was involved in a TB outreach project, that’s when she first visited a 

township 

 Pre-94 – whites were not allowed in townships 

 Di was horrified by living conditions and lack of child care 

 For 3-4 years she collected donations 

 Shaster – comes from Shaster daisies 

 Legal entity – tax exempt organization registered in 97 

 Worked in crèches in various townships 

 2 years ago – started in Monwabisi Park 

 Noticed that the community was different – street committee approached Di with 1000 

Rand collected within the community to help her efforts 

 Everything donated was logged in a book 

 Community – ownership, pride, skills, but a lack of self-esteem  

 A few months ago, the HCI offered funding for low-cost housing 

o Needs workable plan so everyone knows they’ll get a house in a given time frame 

 

 

Municipal Taps 

 Free water collected in buckets 

 20-30 households to one standpipe 

 There  is a direct water connection to the clinic and the guest house 

 Shaster would like to harvest rainwater – large roof surface area 

 Currently, water from the crèche is channeled to a 5k liter tank (no filter) 

 

Laundry 

 Done by women – go to the taps and collect water in buckets to bring back to their house 

 Wash everything by hand in big plastic tubs 

 Return to taps to collect rinsing water 

 They wash when the sun is out, especially on weekends 

 Washing lines – hung wherever possible (lines between houses, fences, etc) 

 

Electricity 

 Most households have electricity 

 People buy electricity vouchers 

 The crèche has electricity – costs about 200 Rand/month  

 Typically used for lighting and TV, wealthy have refrigerators and stoves 

 

Water Disposal 

 Women get together and talk – very social event – share work and news 

 Urbanization – breaking down social fabric 

 Need to encourage social and communal activities – focus on community not individuals 

 The settlement has a feeling of closeness and community spirit 
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 Not a feeling of personal space like in America 

 Consider tubs with built in washboards 

 They currently ring out all the water – perhaps make a device to help 

 

Gardens 

 Currently irrigated by hand with buckets 

 Urine from the crèche is watered down and used to water vegetables 

 Liquid waste from the biogas digester is also used to irrigate 

 The dirt is like sand – there is no organic material 

 Description of biogas digester : 

o Two toilets suspended above plastic tank. Gas is collected and sent to an outlet.  

Input of waste (including vegetable and biodegradable waste).  When liquid 

reaches a certain level, it flows to another tank where there are enzymes to break 

it down 

 

Water Harvesting 

 Research what has been done in India – Fan shaped cement structure that collects water 

and channels it to an underground tank.  May not work in Monwabisi because of the 

strong winds 

 

Interview 4: October 5, 2007  

 

Phone Interview  

Interviewee: Dianne Womersley  

Interviewers: Lauren Alex, Jessy Cusack, Augustina Mills, and Alejandro Sosa 

 

Topics Discussed: 

 

Municipal Taps 

 Free water collected in buckets 

 20-30 households to one standpipe 

 There  is a direct water connection to the clinic and the guest house 

 Shaster would like to harvest rainwater – large roof surface area 

 Currently, water from the crèche is channeled to a 5k liter tank (no filter) 

 

Laundry 

 Done by women – go to the taps and collect water in buckets to bring back to their house 

 Wash everything by hand in big plastic tubs 

 Return to taps to collect rinsing water 

 They wash when the sun is out, especially on weekends 

 Washing lines – hung wherever possible (lines between houses, fences, etc) 

 

Electricity 

 Most households have electricity 

 People buy electricity vouchers 
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 The crèche has electricity – costs about 200 Rand/month  

 Typically used for lighting and TV, wealthy have refrigerators and stoves 

 

Water Disposal 

 Women get together and talk – very social event – share work and news 

 Urbanization – breaking down social fabric 

 Need to encourage social and communal activities – focus on community not individuals 

 The settlement has a feeling of closeness and community spirit 

 Not a feeling of personal space like in America 

 Consider tubs with built in washboards 

 They currently ring out all the water – perhaps make a device to help 

 

Gardens 

 Currently irrigated by hand with buckets 

 Urine from the crèche is watered down and used to water vegetables 

 Liquid waste from the biogas digester is also used to irrigate 

 The dirt is like sand – there is no organic material 

 Description of biogas digester : 

o Two toilets suspended above plastic tank. Gas is collected and sent to an outlet.  

Input of waste (including vegetable and biodegradable waste).  When liquid 

reaches a certain level, it flows to another tank where there are enzymes to break 

it down 

 

Water Harvesting 

 Research what has been done in India – Fan shaped cement structure that collects water 

and channels it to an underground tank.  May not work in Monwabisi because of the 

strong winds 

 

 

Key Informant Interview 

 

Interviewee: Moses  

Interviewers: Lauren Alex, Jessy Cusack, Augustina Mills, and Alejandro Sosa 

October 26
th

, 2007 

Indlovu Youth Centre 

 

Topics of Discussion: 

 

Education 

 Teach people how to wash clothes 

o Wash white first 

 Teach people how to dispose of the water 

 Use a communal laundry station as a place to inform people of other topics such as HIV 

prevention 
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Laundry Business 

 Consider creating an informal laundry business 

 People would bring their laundry there in the morning and pick it up later that day or the 

following morning  

 Building would be equipped with washers, dryers, shelves and hangers 

 Utilize a number system for dropping off clothes 

 Perhaps start small – use simple technology and start to add other services 

 Consider teaching people how to press clothes 

 This would create jobs for people and ease the load of those who could afford the service 
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Appendix C:  Original Methodology 
 

The fundamental goal of this project is to assist the Shaster Foundation with the 

development of a master plan to upgrade the informal housing in Monwabisi Park to an Eco-

Village built on the principles of sustainability and resident participation. We will need to 

identify improvement opportunities relative to the issue of laundry and its implications for 

sanitation and water conservation, and develop practical solutions that must integrate with our 

Sponsor‟s development effort, which will continue beyond our time in Cape Town. 

We have established the following objectives to attain our goal: 

 Determine improvement opportunities 

 Research and Develop practical solutions 

 Evaluate proposed solutions 

 Integrate with master development plan 

 Develop community involvement strategies  

These objectives are shown as a flowchart in Figure 41. 
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   Figure 41: Methodology Flowchart 
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Determine Improvement Opportunities 

 

 Literature, interviews, and focus groups will be useful resources in accomplishing our 

proposed objective of determining improvement opportunities in Monwabisi Park.  All three 

components contribute to the working knowledge that serves as the foundation of this project and 

will provide insight into the topics discussed in this paper.  The literature gives a basis for 

understanding important concepts and principles.  Interviews will help to advance our 

understanding of the situation from both a personal and communal point of view.  Focus groups 

will help our group to obtain a general knowledge of what the Monwabisi residents feel about 

certain issues such as housing or sanitation.  This section will discuss how we will use these to 

determine improvement opportunities. 

 

Literature Review 

 

 Throughout our project work at WPI, we have analyzed literature about sustainable 

development, permaculture, sanitation, and water conservation.  Sources from the internet, 

books, and academic papers have been used to help center our attention on the main project 

objectives.  These sources are useful in grasping the meaning and general ideas of the topics we 

plan on addressing in our project.  The literature section is important because concepts must be 

well understood in order to be successfully communicated and applied.  As an example, we need 

to understand the principles of permaculture in order to emphasize them in the Monwabisi 

community. Literature research is the first step to identifying improvement opportunities. 

 

Interviews 

 

 Interviews will be necessary in order to identify the needs and wants of the individuals 

of Monwabisi Park.  Interviews have already played an important role in our team‟s overall 

project focus as the decision to focus on the issue of laundry was decided based upon several 

interviews with our liaison. Interviews will be used to gain information from targeted individuals 

- those knowledgeable and involved on issues relating to Monwabisi Park, such as community 

leaders, municpal officials, and professional contacts provided by our sponsor.  Interviewing will 

be most useful in obtaining information from different individual perspectives.   
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Focus Groups 

 

 By setting up focus groups and interviewing small crowds of residents, we hope to gain 

a better understanding of the community needs of Monwabisi, the residents' hopes for the future 

of their community, and their opinions on improvements that  we suggest for new laundry 

systems.  This method of gathering and sharing thoughts might be particularly useful in receiving 

more open responses from individuals, building ideas and comments based on other's responses, 

and offering an opportunity to hear unique perspectives from different community members.  

Perhaps the most important reason for conducting focus groups is to determine the community‟s 

thoughts regarding our proposed ideas for the implementation of a new sanitation-based laundry 

system.  The focus groups will be used as a  preventative measure against miscommunication of 

our plans for the community and to gain their support for our proposed ideas. 

 

 

Research and Develop Practical Solutions 

 

As specific improvement areas are identified through various types of interactions with the 

Monwabisi community, many ideas will be generated as potential solutions to water and 

sanitations needs.  These solutions will be the result of the extensive background research 

conducted in Worcester as well as the time spent with the community pinpointing problem areas.  

All solutions will stem from the concepts of sustainability and permaculture addressed earlier in 

our proposal. 

The case studies compiled during the initial stage of our project will serve as a starting point 

for addressing the identified problem areas.  We will need to address the following questions: 

What practical solutions have worked in the past for a similar situation?  Could a similar 

approach be taken in Monwabisi?  What alterations or expansions should be made to help 

integrate this solution into the community?  In addition to looking at case studies, our project 

team will brainstorm original ideas and work with community members to develop potential 

solutions.  We also hope to travel to other settlements to observe how other communities are 

handling comparable situations.  

Because community perception plays such a critical role in determining the success of a 

project, it will be important for our project team to maintain constant communication with the 

members of the community.  As stated above, this will be initiated by interviews and focus 
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groups, but as ideas develop we will seek feedback from residents as well as our sponsor to 

ensure the ease of integration of the proposed solution. Developing an understanding of the 

social dynamics of Monwabisi will be a central focus of our time in the settlement. 

Resource availability will be another important factor to consider when looking at the 

potential approaches.  Because of the nature of the settlement, having access to certain materials, 

even basic building supplies, will be limited.  Shortly after arriving, we will need to determine 

what resources are available as well as the specific budget for our work.  Through conversations 

with our sponsor, we have already determined that there is an excess of paper products available 

in Monwabisi.  If we could find a why to utilize that material in our project, it would be 

beneficial in multiple ways. 

 Recording ideas as they develop and evolve will be helpful in deciding what approach is 

best.  Documents will be kept on each potential approach including the foreseeable advantages 

and disadvantages of each.  These documents will need to be carefully analyzed before a 

finalized solution can be proposed.  

 

Evaluate Proposed Solutions 

 

While the aim of the development process is to create a system that is functional, there 

are many other factors outside of physical engineering concerns that our team will need to be 

mindful of as we refine our recommendations. Regular evaluation and subsequent alteration of a 

design will be necessary to create a final product tailored to the specific conditions in 

Monwabisi. To do so, an evaluation tool such as Table 2 may be used to assess each component 

of a system under development by several criteria important to the context of the project. Each of 

the criteria is expanded upon below. 

 System Components 

Evaluation Criteria 1 2 3 4 

Cost         

Net Material Use         

Space Requirements         

Unproductive Labour Savings         
Productive Labour 

Opportunities         
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Resource Savings         

Impact on Community         

Impact on Development Plan         

Public Response         
Table 2: Evaluation Criteria 

 

 Cost  

As Shaster‟s goal is the eventual inclusion of all of Monwabisi in the Eco-Village project, the 

cost of a single system will be incurred many times as the project progresses. Recommendations 

that involve investments by the residents themselves must be considerate of the very small 

income percentage that can be spared for non-essentials. Opportunities to reduce initial and 

maintenance cost must therefore be researched and employed to maximize the effective use of 

available funds. 

 Net material use 

An idea under development is likely to have both an expenditure and potential savings of 

materials associated with it. Useful materials may be saved through the changing of an existing 

process, or re-use of a material formerly disposed of. This will be compared to the materials 

needed for implementation for an overall assessment of the material usage. Shaster‟s cooperation 

with the Cape Town film industry offers the availability of certain materials which a design 

should incorporate whenever possible, as well as the resources with high availability already 

existing in the area. Materials that must be purchased from elsewhere should be used only when 

necessary.  

 Space Usage 

The distribution of dwellings in informal settlements is entirely unregulated, resulting in high 

density populations and very little space for public use (Huchzermeyer, 2002). Designs must 

therefore facilitate efficient use of space, with systems that are modular being preferable to those 

of large scale. As one of the pillars of the Eco-Village concept is community-friendly layouts, 

designs that encourage communal activity and sharing of facilities are advantageous.    

 Unproductive Labour Savings 

Designs that reduce the time spent on menial labour are favourable, freeing up time for more 

productive activities or involvement in educational programs. Similarly, designs that reduce the 

difficulty of tasks are beneficial, easing the daily labour of participants. Such designs that save 
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time and energy on chores are also are likely to carry certain popularity with the community, and 

serve as a promotion for our efforts.   

 Productive Labour Opportunities 

The high unemployment rate in Monwabisi makes time a readily available resource for many 

residents, and designs should take advantage of productive labour opportunities whenever 

possible. Through proper selection of building techniques and materials, owner-labour can save 

up to 50% on construction costs (Irrgang, 2005). Also, processes requiring skilled labour may 

offer potential learning opportunities to residents, opening avenues of economic advancement.   

 Resource Savings 

Conservation of resources is fundamental to a sustainable method of living, reducing negative 

impact on the environment, reliance on external supply, and importantly in the case of informal 

settlements, the cost of replacing commodities such as fuel, food, and other necessities. A design 

may reduce expenditure of a variety of resources, and should be evaluated to identify means of 

furthering its conservation potential.     

 Impact on Community 

The effect that an idea will have on the community is an important consideration in prioritizing 

focus areas. The work required of our team, and later on required of our sponsor and the 

community, must be proportionate to the service it will provide. A proposed solution should have 

an effect that is visible to the community, and building and maintenance should be an activity the 

residents can administer themselves and take pride in. 

 Impact on Development Plan 

Our efforts should be kept in parallel with the mission of our sponsor – the expedient design of 

an Eco-Village development plan. Though many ideas may benefit the community, it is 

important that they advance the development plan by addressing a specific barrier to its 

implementation. A system should be forward thinking, designed to work in an Eco-Village 

setting and not as a resolution solely to a problem presented by the logistics of the current 

situation. 

 Public Response 

An idea with excellent theoretical potential may not be well received by the community in 

practice. An illustrating case of this relayed to us by our liaison involved the implementation of a 

new chemical toilet in Monwabisi. Though functional, the sterile, box-like design was perceived 
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by the community as substandard, and people refused to use it. The reaction of the community to 

a proposed idea is one that is hard to predict, and will require regular input by residents. The 

summing goal of our efforts and those of are sponsor is to improve quality of life, and in the end, 

the degree to which an idea may achieve rests with the community.   

 

For our project to be successful, we must adhere to the working conditions specific to 

Monwabisi. The categories of evaluation are likely to change as our work on site progresses and 

will require additions and updates with each iteration of the review process.   

 
Integrate with Master Development Plan 

 

 After careful consideration of the proposed recommendations and a thorough evaluation 

of the possible advantages and disadvantage of each, our project team will decide on one 

approach that exhibits the most potential for addressing the needs of Monwabisi Park.  We will 

consult with our sponsor, community members, and municipal officials to facilitate collective 

decision making.  It is important that we work closely with our liaison on this matter to ensure 

that the proposed recommendation is one that can be easily integrated into the Shaster 

Foundation‟s master development plan and one that will be well received by the community. 

 To do this, our plan will need to incorporate the principles of sustainable development 

and permaculture.  As we begin to look closer at the laundry practices in Monwabisi, ideas our 

final design might include a water harvesting system, a device to aid in washing and possibly a 

filtration or irrigation system to utilize the greywater.  These solutions will need to utilize the 

available resources, be somewhat modular and easy to recreate.  With a settlement of 5000 

families, it will be impossible to implement a water harvesting system on every roof, but if our 

design can be taught to community members, work can continue after our seven week project 

timeframe.  

 With a solution in mind, our team will develop an implementation plan to incorporate the 

recommendations into Monwabisi Park.  We will document this plan and record our progress to 

observe how the original ideas develop and change.  Depending on what approach we take, it 

might be beneficial to build a prototype to present to the community.  Our implementation plan 

will be further developed once our team has spent time in the settlement and decided on a 
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practical solution, but it is certain that community involvement will be at the centre of our 

efforts. 

 

Develop Community Involvement Strategies 

 

Engaging the Monwabisi Park community is an important aspect in obtaining a positive 

result from this project. Gaining the acceptance of the community in relation to our proposed 

solutions is a factor that will determine our overall effectiveness.  In our efforts to make 

improvements in the areas of water conservation, laundry, and sanitation, it is essential to find 

appropriate communication methods. Establishing a good relation with the community members 

will allow for productive communication for both parties.  Effective communication between our 

project group and the community will help us to learn and better understand the problems we 

will address.  Our group will work with the community to ensure the proposed solutions are 

appropriate.  If sound communication methods are properly implemented, it will be easier to 

maintain the motivation of the community and their willingness to become involved in the 

development of the project. Our goal is to work with as many people of the community as 

possible in order to obtain their support and involvement in this project. 

One approach to establishing community involvement is to set individual or group 

meetings with community leaders to discuss the most prevalent problems facing the community, 

and most importantly, listen what they have to say.  This method will give us the opportunity to 

communicate our ideas and proposed solutions to the community leaders and will help in 

receiving feedback from residents, giving us a greater understanding of their outlook on issues 

dealing with the community. Also, we can gain insight into ways to involve the community in 

our project. The purpose of these meetings will be to discuss our plans with the leaders so they 

are able to communicate that information to the other members of the community.  This will 

hopefully get more people involved in the project. By working with community members and 

having them actively engaged in the project, they will be ale to value the work as their own since 

they have been part of it.  When changes are made without any effort or work on the part of who 

is the beneficiary, the results are usually not valued and are lost in a short time. But when the 

people in the community participate in resolving their own situation, the results are more likely 

to be appreciated and thus sustainable, continuing well into the future (Scrimshaw, Gleason, 1992).  
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A great sense of pride can fill the community in knowing that their efforts created something 

very treasured and useful.  

 By working with the Shaster Foundation‟s founder, Dianne Womersley, we hope that the 

community will be receptive to our presence.  We would like to have an informal introduction 

with community members upon arriving and give a short presentation as to why we are there and 

what we hope to do.  We will explain that our purpose is not to impose on their land, but rather 

to help improve their quality of life. We are not coming with all the answers, but with an open 

mind and a willingness to learn.  We could proceed by setting up focus groups with various 

members of the community for the purpose of having interactive conversations and learning 

more about their culture.  This will make determining ways of involving the community in the 

entire process of this project easier.  

 Establishing a bond with members of the community and gaining their trust will be 

essential in maintaining community involvement throughout this project. A possible challenge 

for the group in communicating our ideas to the members of Monwabisi Park is the difference in 

language. According to our liaison, the education level of the community members is varied and 

many residents receive little to no formal education.  With this in mind, we have brainstormed 

some possible ways of helping to make the communication between our group and the people 

more effective. A way to get involved with the people might be to participate in some cultural 

activities with the community. We want to show the people of Monwabisi Park our personal 

interest in their culture and traditions.  A major component of this project is to take in the culture 

of South Africa and embrace it. We desire to immerse ourselves in their culture and ideals, and 

we can only hope to convey these feelings to the people of the community. Our experience will 

be mutually beneficial; we plan to give as much of ourselves to this project as we plan on getting 

out of it.  In giving back, we plan to build a prototype of one of our proposed solutions, such as a 

washing device, a tank, etc. with the help of the members of the community. The community will 

then see our interest and commitment in helping them.  They will see a physical example of our 

efforts, and that will hopefully motivate them to take action and desire to become a part of the 

solution process. 

 Knowing that there are a great number of people in the community who do not speak 

English and do not know how to read or write, it is essential that we develop other means to 

communicate with them, such as easy to read graphical descriptions. For example, we can 
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provide a building manual for a proposed recommendation which might contain drawings that 

display how to build the necessary components. This would be a practical solution to 

overcoming the language barrier. Also, to ensure that this collaborative effort continues after our 

departure, it is important that we leave behind visual-based documents so the community can 

continue the work on their own. 

 

Proposed Timeline 

 

Figure 42 shows a Gantt chart of the proposed project timeline. The timeline as presented 

is preliminary, and can be adjusted as we begin work on site. Our preliminary work in Worcester 

will be continued into the beginning of our time in Cape Town, when we hope to compare our 

initial ideas with the expectations of our sponsor. Also important initially will be the 

identification of specific improvement opportunities in the first two weeks, after which we will 

progress with the development of practical solutions for the large part of our project time. 

Evaluation of these designs should begin as soon possible, and documentation for the final report 

should be started once ideas have been sufficiently finalized, though not necessarily all at once. 

When a clear model of our recommendations has been developed, specific considerations will be 

devised for integration with Shaster‟s development plan. The process of developing community 

involvement strategies will be ongoing during our time on site, as these ideas will be derived 

from our regular interaction with the community. 

 

Task 
Week 

PQP 1 2 3 4 5 6 7 

Develop 

Working 

Knowledge                 

Identify 

Improvement 

Opportunities                 

Develop 

Practical 

Solutions                 

Evaluate and 

Refine 

Solutions                 

Document 

Solutions                 
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Devise 

Integration Plan                 

Develop 

Methods of 

Community 

Involvement                 
Figure 42: Gantt Chart of Project Tasks 

 

Conclusion 

  

 The main goal of this project is to contribute to the Shaster Foundation‟s master 

development plan by improving laundry practices in Monwabisi Park while simultaneously 

engaging the community in the process.  By focusing on communal washing, this project will 

address the issues of water conservation, sanitation and social interaction.  The above research 

and proposed methodology allow us to meet the goals of the Shaster Foundation‟s efforts while 

preserving the culture and traditions of the Monwabisi community. 
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Appendix D:  Preliminary Water Collection and Filtration Methods 
Considered 
 

Ferro-Cement Tanks 

 

By knowing the amount of rainwater that can be collected annually from a given roof, a 

tank with the required capacity can be designed and built. The “ferro-cement tank” design is a 

good practical solution for the harvesting of rainwater since it can be built without having much 

knowledge of construction procedures. As shown in Figure 43, the steps to build this particular 

tank include marking the circumference of the base of the tank on the ground, placing wooden 

poles separated by a constant distance from each other along the circumference, and covering the 

floor of the tank with cement mortar mix. Next, the wooden poles are surrounded from the 

outside with a wire mesh to create the outer surface of the tank. After the wire mesh is 

positioned, the cement mortar mix is added to the outer and inner surfaces. One day later, the 

wooden poles can be removed and the holes in the ground can be covered with stones. After the 

cement mortar mix hardens, the tank is ready for storing water (Franceys, Dean, 1997). 

 

 

 

Figure 43: Ferro-Cement Tank Building Procedures 

 (http://tilz.tearfund.org/Publications/Footsteps+21-30/Footsteps+30/Ferro-cement+tank.htm) 

 

Filtration 

 

http://tilz.tearfund.org/Publications/Footsteps+21-30/Footsteps+30/Ferro-cement+tank.htm
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An excellent way of eliminating the problems associated with the current method of 

disposing of water while simultaneously conserving it as a valuable resource is by conditioning it 

for reuse through filtration. Depending on the intended use of the filtered water, there are many 

established processes available, with varying cost and complexity. For the purposes of 

implementation in Monwabisi, systems that were simple to maintain and could be built from 

readily available materials were considered most effective. The process we encountered on site 

was the filtration of laundry greywater to be used for irrigation of community gardens, although 

methods for reuse as wash water were also considered. The latter purpose, which would have  

reduced the labour required to collect water from municipal taps and conserve available water 

during the dry season, required more complicated filtration not feasible for the resources 

available to our project team. 

 Two widely known techniques that had considerable potential for our project were fast 

and slow sand filtration, collectively termed bio-sand filtration.  Fast sand filtration (FSF) uses 

the simple concept of removing physical impurities from water by gravity-feeding through a 

layer of fine sand. Usually enclosed in a tall cylindrical or rectangular housing, raw water enters 

the top of the filtration unit where it then trickles through a layer of sand which removes 

unwanted particulates. At the bottom, a layer of gravel covers a collecting basin from which the 

filtered water exits. FSF is mainly used for the removal of material impurities, as opposed to the 

improvement of chemical or bacterial properties of water, so the filtered product is of a quality 

best suited to use in irrigation (Ng, 1999).  

For reuse as laundry water, it is likely that a system of slow sand filtration (SFF) will be 

necessary. SSF involves the regular supply of a comparatively low flow rate of input water, 

which allows for biological activity to develop on the surface of the filtering sand layer. This 

layer, known as the “schmutzdecke,” facilitates bacterial growth which serves to block the 

passage of certain particulates and actively neutralize undesirable chemicals and other impurities. 

Beneath this is a layer of fine sand on top of a gravel base, acting in the same manner as an FSF 

unit. The biological action of SSF systems results in a more finely filtered result, often able to 

produce water clean enough for human consumption depending on input quality. A mesh filter or 

a gravel “roughing” layer is commonly used to remove large obscurities before water is passed to 

the schmutzdecke. SSF systems also often incorporate equipment to control input and output 

flow, which change in design depending on application (Ludwig, 1997). A conventional SSF 
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system is pictured in Figure 44. The need for continuous input of water to an SSF unit makes it a 

challenging design for Monwabisi, where laundry is done opportunistically and not in a manner 

conducive to a regulated filtration input. The use of communal basins however, and possibly the 

tying of the system to rainwater collection tanks could supply enough water to give a regular 

flow, even if perhaps necessitating the use of subsequent collection tanks for storage of filtered 

water not immediately needed for use.  

 

 

Figure 44: Slow Sand Filtration 

(http://www.lboro.ac.uk/well/resources/fact-sheets/fact-sheets-htm/Househ2.jpg) 

 

 

 The sequential nature of these processes allows them to be enhanced by the addition of 

extra filtering media. This can be as simple as a cloth or mesh layer to remove large physical 

contaminants, or can involve commercially produced media engineered to have a specific 

altering effect on water under filtration. Commonly available as granular minerals or porous 

inserts, these filtration media introduce chemical filtration, or the use of ionic charge to remove 

bonded impurities or change chemical makeup. Such media can be used to remove targeted 

constituents of water, alter pH levels, or even adjust colour and taste. Adding media to a 

filtration system is a practical way to increase output quality, but incurs additional cost and 
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requires replacement at certain intervals (Lausch, 2006). Design incorporating commercially 

bought media will need to be considerate of these issues.  
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Appendix E:  Instructional Signs 
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Appendix F: Sponsor Assessment 
 

AN ASSESSMENT OF THE WPI  LAUNDRY PROJECT  
 

By Mrs Dianne Womersley, Indlovu Project Director 
 

 

The need for a labour-saving laundry in the Monwabisi Park squatter camp is dire. Women have to 

carry water from distant taps and hand-wash their laundry in plastic buckets.  

We requested assistance for the planning and installation of a laundry that works according to the 

principles of permaculture from the WPI team assigned to work with us in the Indlovu project.  

After consultation a plan was drawn up that fulfilled our requirements (water conserving and zero 

waste generated). 

 

The laundry has been completed and tested by the WPI team and my observations are as follows: 

 

THE WPI TEAM 

1) The team worked very well together at all times, and worked extremely well with the 

community who subsequently rallied around to help when necessary. Without the social 

integration so well managed by the Indlovu team they would have been working in a 

vacuum with the community members acting only as observers, and consequently having no 

‘ownership’ of the laundry. 

2) The team planned all material needs aspects of the project well so that minimal expense was 

incurred with practically no excess material left over. This has saved our organisation 

unnecessary expense. 

3) The WPI team worked in very difficult circumstances i.e. non-delivery of essential items 

caused massive delays in the construction; it was hot and dirty on site; many onlookers were 

children who often got in the way of the work. 

 

BENEFITS OF THE LAUNDRY 

1) Women now have a facility where they can do laundry without the back-breaking task of 

fetching and carrying water to their homes. It has been designed as a communal place for 

socialising as well as work. 

2) The men who work in the project do some fairly heavy manual labour, and they are very 

happy that now they have somewhere to wash off the dirt at the end of the day. No shacks 

have running water, so having sinks and taps is a great boon to them. 
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3) The water run-off from the roof of the youth centre is now channelled into holding tanks 

eliminating waste. 

4) The waste water management system is simple and workers from the community were 

included in the installation so that they would learn from it and be able to do the same for 

our community centre that is due to be constructed in the New Year. In this community new 

ideas are often viewed with some scepticism until they have been proved. The laundry 

system has shown the community that there is an easy and efficient way to manage waste 

water without merely throwing it out onto the street. 

5) Fruit trees have been planted to help soak up the waste. This has many advantages – not 

only beautifying the vicinity, but providing a source of food and shade as well.  

 

In conclusion I would say that this laundry built by the WPI students serves many purposes other 

than that for which it was built. This is perfectly in keeping with the principles of permaculture 

where one element should have many functions; conserve valuable natural resources; eliminate 

waste and help people. 

 

 

 

 


